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APPROPRIATION TITLE: Construction, General - Dam Safety Assurance - Reservoirs
PROJECT: Pine River Dam, Cross Lake, Minnesota (Continuing)

LOCATION: Pine River Dam is on the Pine River at the outlet of Cross Lake, located in Crow Wing County, about 16 river miles above the confluence of the Pine
and Mississippi Rivers, 199 river miles above St. Paul. The dam is at the community of Crosslake, Minnesota.

DESCRIPTION: The recommended plan for improvements to the Pine River Dam for dam safety assurance includes: rehabilitation of the existing structure to
include 13 new gates, concrete replacement and a sheetpile and concrete wall along the current main dam embankment and rehabilitation of the 16 perimeter
dikes located around the pool. All work is programmed.

AUTHORIZATION: River and Harbor Acts of 14 June 1880 and 2 August 1882.

REMAINING BENEFIT - REMAINING COST RATIO: No detailed economic analysis has been performed on this project.

TOTAL BENEFIT - COST RATIO: No detailed economic analysis has been performed on this project.

INITIAL BENEFIT - COST RATIO: No detailed economic analysis has been performed on this project.

BASIS OF BENEFIT - COST RATIO: No detailed economic analysis has been performed on this project.

ACCUM PHYSICAL

PCT OF EST STATUS PCT COMPLETION
SUMMARIZED FINANCIAL DATA FED COST (1 Jan 2001) CMPL SCHEDULE
Estimated Federal Cost $10,200,000 Entire Project 62 May 2002
Estimated Non-Federal Cost 0
Total Estimated Project Cost $10,200,000

PHYSICAL DATA

Allocations to 30 September 2000 6,325,000
Conference Amount for FY 2001 3,873,000 Rehabilitation of Existing Structure:
Allocation for FY 2001 3,245,0001 13 new gates
Allocations through FY 2001 9,570,000 94 Concrete replacement

Sheetpile and concrete wall

! Reflects $620,000 reduction assigned as savings and slippage and $8,000 rescinded in accordance with the Consolidated Appropriations Act, 2001.
Mississippi Valley Division St. Paul District Pine River Dam, Cross Lake, Minnesota
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SUMMARIZED FINANCIAL DATA (Continued)

Allocation Requested for FY 2002 630,000 100
Programmed Balance to Complete after FY 2002 0
Unprogrammed Balance to Complete after FY 2002 0

JUSTIFICATION: The National Dam Safety Program found that many older dams were unsafe not because of internal structural problems but because land use
had changed drastically. When the Mississippi River Headwaters dams were built 80 to 100 years ago, very few people lived in the surrounding areas. Because
these areas were undeveloped, flooding of any magnitude would have had minor economic impacts and little threat to life. Since then, development has occurred,
population has increased dramatically, and more data has become available for hydrologic studies. This site has been identified as having inadequate spillway
capacity that would result in the unmodified dam embankment being overtopped by about 4.6 feet during the probable maximum flood (PMF) and by 1.1 feet
during the 70 percent PMF. The loss of life estimate at the current spillway capacity (39 percent of PMF) suggests that the dam cannot safely pass events greater
than this value with adequate freeboard and that a failure resulting from a breach of the main embankment would have extreme consequences downstream.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Complete Construction $ 380,000
Planning, Engineering and Design 80,000
Supervision and Administration 170,000
Total $ 630,000

NON-FEDERAL COST: There are no non-Federal costs.
STATUS OF LOCAL COOPERATION: Not applicable.

COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $10,200,000 is the same as the latest estimate presented to Congress
(FY 2001).

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: An Environmental Assessment (EA) was prepared during the development of the Design Memorandum
dated April 1997. The EA concluded that there was no significant impact.

Mississippi Valley Division St. Paul District Pine River Dam, Cross Lake, Minnesota
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OTHER INFORMATION: Funds to initiate preconstruction engineering and design were provided in FY 1995. The Reconnaissance Report approved in April 1995
proposed a solution that would protect against the 70 percent probable maximum flood (PMF) because of substantial cost savings over designing for 100 percent
PMF with little risk to life. This solution was to be accomplished by a combination of increasing the existing spillway capacity and raising the perimeter dike system
and main embankment. A Value Engineering study, completed in 1996, recommended that the structure be altered to include larger openings. Accordingly, the
project scope and cost were reduced in the April 1997 Design Memorandum to reflect rehabilitation rather than replacement of the structure to include 13 new

gates, concrete replacement, a sheetpile and concrete wall along the current main dam embankment, and rehabilitation of the perimeter dikes to contain the water
held by the structure. The scheduled completion date is May 2002.

Mississippi Valley Division St. Paul District Pine River Dam, Cross Lake, Minnesota
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APPROPRIATION TITLE: Construction, General — Local Protection (Flood Control)
PROJECT: East St. Louis, lllinois (Continuing)

LOCATION: The project is located in St. Clair and Madison Counties, lllinois, along the left bank of the Mississippi River between river miles 175 and 195 above
the Ohio River.

DESCRIPTION: The project consists of rehabilitation of 21 small gravity drains, 10 large gravity drains (gatewells), 20 closure structures, and 300 relief wells:
floodwall and levee rehabilitation work: rehabilitation of 12 pumping stations, 3 drainage control structures, and 6 segments of channel rehabilitation; replacement

of 3 bridge structures; and abandonment and removal of 4 bridge structures. All work, except bridges, is programmed. The bridge work, which is unprogrammed,
will be performed at 100 percent non-Federal cost.

AUTHORIZATION: Energy and Water Development Appropriations Act of 1988 (PL 100-202).
REMAINING BENEFIT-REMAINING COST RATIO: 18.0to 1 at 8 7/8 percent.

TOTAL BENEFIT-COST RATIO: 10.3 to 1 at 8 7/8 percent.

INITIAL BENEFIT-COST RATIO: 9.6 to 1 at 8 7/8 percent (FY 1988).

BASIS OF BENEFIT-COST RATIO: Benefits are from the Supplemental Project Report, completed March 1999.

Mississippi Valley Division St. Louis District East St. Louis, lllinois
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SUMMARIZED FINANCIAL DATA

Estimated Federal Cost
Programmed Construction
Unprogrammed Construction

Estimated Non-Federal Cost
Programmed Construction
Cash Contributions
Other Costs

Estimated Non-Federal Cost
Unprogrammed Construction
Other Cost

9,798,000 '

2,681,000

3,396,000

Total Estimated Programmed Construction Cost

Total Estimated Unprogrammed Construction Cost

Total Estimated Project Cost

Allocations to 30 September 2000
Conference Allowance for FY 2001

Allocation for FY 2001
Allocations through FY 2001

Allocation Requested for FY 2002
Programmed Balance to Complete After FY 2002
Unprogrammed Balance to Complete After FY 2002

1

$37,861,000
$37,861,000
0

15,875,000
12,479,000

3,396,000

50,340,000
3,396,000
53,736,000

29,343,000
900,000
1,299,000
30,642,000

1,000,000
6,219,000
0

ACCUM
PCT OF EST
FED COST

81

84

$570,000 on Schoenberger Clearing and Excavation, and $19,000 on Nameoki Ditch.
% Reflects $144,000 reduction assigned as savings and slippage; $545,000 reprogrammed to the project; and $2,000 rescinded from the project in
accordance with the Consolidated Appropriations Act, 2001.

Mississippi Valley Division

St. Louis District

3 April 2001

STATUS PCT
(1 Jan 2001) CMPL
Entire Project 92

PHYSICAL DATA

Floodwall & Levee Work
Small Gravity Drains

Large Gravity Drains
Closure Structures

Relief Wells

Pumping Stations

Drainage Control Structures
Bridge Replacements

Bridge Abandonment and Removal

Channels

PHYSICAL
COMPLETION
SCHEDULE

Being determined

21

10

20

300

12

3

3

4

6 segments

A cash contribution of $11,964,000 is partially offset by an estimated credit of $1,577,000 for work-in-kind on Harding Ditch Excavation and Clearing,

East St. Louis, lllinois

115



JUSTIFICATION: The original project, authorized by the Flood Control Act of 1936, provides protection for 85,000 acres of business, industrial and residential
areas, including East St. Louis, Granite City, Madison, Venice, Brooklyn, Fairmont and Sauget, lllinois. Urban design flood protection is provided for a Mississippi
River flood stage of 52 feet on the St. Louis, Market Street gage. The rehabilitation project was authorized by the Energy and Water Development Appropriations
Act of 1988. As a result of failure of a deteriorated roller gate, localized flooding occurred in 1986 causing the evacuation of 1,200 persons and an estimated
$35,000,000 in damages. The need for extensive rehabilitation work was verified during preparation of a General Design Memorandum for the project during

Fiscal Year 1990. The extensive rehabilitation work needed is the result of several decades of deferral of required project maintenance due to the limited financial
capability of the local sponsor, Metro East Sanitary District. A tax referendum, which was passed in February 1989, provides the Metro East Sanitary District with
increased tax revenue necessary to cost share in the rehabilitation project and to perform the necessary maintenance of the project after the rehabilitation is
completed. The average annual benefits, all flood control, are $30,159,000.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Initiate:
North and East Pump Stations $ 421,000
Cahokia Pump Station Inlet Stability 153,000
Engineering and Design 358,000
Supervision and Administration 68,000
Total $1,000,000
Mississippi Valley Division St. Louis District East St. Louis, lllinois
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1986, the non-Federal
sponsor must comply with the requirements listed below.

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation,
Construction and
and Replacement
Requirements of Local Cooperation Reimbursements Costs
Provide lands, easements, rights-of-way, and dredged material disposal areas. $ 563,000 $
Modify or relocate utilities, roads, bridges (except railroad bridges), and other facilities where necessary 3,350,000
for construction of the project.
Pay 23.8 percent of the costs allocated to flood control to bring the total non-Federal share of flood control costs 11,962,000
to 25 percent, as determined under Section 103(m) of the Water Resources Development Act of 1986 to reflect the
non-Federal sponsor’s ability to pay for credit allowed based on section 215 of the Flood Control Act of 1968.
Total Non-Federal Costs $ 15,875,000 $ 0

Local interests are also required to operate and maintain all works after completion.

STATUS OF LOCAL COOPERATION: The local sponsor, the Metro East Sanitary District, is strongly supportive of the project. A tax referendum passed in
February 1989, provided sufficient funds for local sponsorship of the project. Three Project Cooperation Agreements were executed for this project. The Project
Cooperation Agreement for the first construction item was executed in November 1989. The second Project Cooperation Agreement was executed on

11 December 1990. The third Project Cooperation Agreement was executed on 11 March 1992. Amendment No. 1 to the third Project Cooperation Agreement,
crediting the local sponsor for costs of work-in-kind (Clearing & Excavation of Drainage Channels), was executed on 9 August 1994. Amendment No. 2, executed
on 2 September 1997, allows the Corps to award a contract for the previously identified work-in-kind and adds mitigation as a project cost feature. A Third Party
Agreement, executed in August 1999 between Metro East Sanitary District and Canteen Creek Drainage District, eliminates the requirement for a fourth Project
Cooperation Agreement for this project. The current non-Federal cost estimate of $15,875,000, which includes a cash contribution of $9,798,000, is an increase of
$8,271,000 from the non-Federal cost estimate of $7,604,000 noted in the Project Cooperation Agreement, which included a cash contribution of $7,062,000. In a
financial document dated 19 May 1999, the non-Federal sponsor indicated they are financially capable and willing to contribute the increased non-Federal share.
Our analysis of the non-Federal sponsor's financial capability to participate in the project affirms that the sponsor has a reasonable and implementable plan for
meeting its financial commitment.

Mississippi Valley Division St. Louis District East St. Louis, lllinois
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COMPARISON OF FEDERAL COSTS ESTIMATES: The current Federal cost estimate of $37,861,000 is the same as the last estimate presented to Congress
(FY2001).

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The project consists of rehabilitation of existing facilities and, for the major part of the project, will not
affect environmental conditions except for short-term localized impacts. An environmental assessment and Finding of No Significant Impact was signed by the
District Commander on 1 August 1991.

OTHER INFORMATION: Funds to initiate construction were appropriated in Fiscal Year 1988.

As a result of the drainage ditch clearing and excavation, mitigation was approved as a project cost per amendment Number 2 to the third Project Cooperation
Agreement and was accomplished on project lands.

Fish and Wildlife mitigation costs are estimated to be $19,000.

Mississippi Valley Division St. Louis District East St. Louis, lllinois
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)

PROJECT: Loves Park, lllinois (Continuing)

LOCATION: Loves Park is located in Winnebago County in north central lllinois, just north of the city of Rockford.

DESCRIPTION: The project will provide 100-year protection for a highly urbanized portion of the city of Loves Park along Loves Park Creek. The project will
divert excess runoff to detention areas. Floodwaters will be stored until channel stages subside such that the floodwaters may he evacuated from the detention
areas. The protective works include 17,900 lineal feet of improved channel, 3 detention lakes, and a pump station. All work is programmed.

AUTHORIZATION: Water Resources Development Act of 1986 (Public Law 99-662).

REMAINING BENEFIT-REMAINING COST RATIO: 9.3 to 1 at 8-5/8 percent.

TOTAL BENEFIT-COST RATIO: 1.1 to | at 8-5/8 percent.

INITIAL BENEFIT-COST RATIO: 1.4 to 1 at 8-5/8 percent (FY 1990).

BASIS OF BENEFIT-COST RATIO: Analysis based on General Design Memorandum dated March 1988.

SUMMARIZED FINANCIAL DATA

Estimated Federal Cost $ 21,000,000
Estimated Non-Federal Cost 9,400,000
Cash Contributon $ 1,500,000
Other 7,900,000
Total Estimated Project Cost $ 30,400,000

Mississippi Valley Division

STATUS PERCENT
(1 January 2001) COMPLETE
Entire Project 74

PHYSICAL DATA
Relocations: Bridges & Utilities

Channels: 17,900 feet
Pump Plants: 1

Rock Island District

3 April 2001

PHYSICAL
COMPLETION
SCHEDULE

Being determined

Loves Park, lllinois
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SUMMARIZED FINANCIAL DATA (Continued) ACCUM

PCT OF
Allocations to 30 Sep 2000 $13,106,000 FED COST
Conference Allowance for FY 2001 4,010,000
Allocation for FY 2001 756,000'
Allocations through FY 2001 13,862,000 66
Allocation Requested for FY 2002 $1,600,000 74
Programmed Balance to Complete After FY 2002 $5,538,000
Unprogrammed Balance to Complete After 2002 0

JUSTIFICATION: The Loves Park Creek floodplain is dominated by residential neighborhoods, with some concentrations of industrial and commercial
development. Flooding problems are caused by intense storms falling over the highly urbanized 7.8-square mile drainage basin of Loves Park Creek. Loves Park
Creek, which bisects the city, has inadequate channel capacity and hydraulically inefficient bridges incapable of handling the amount of runoff produced by such
storms (it is estimated that a 2-year flood would exceed existing channel capacity). Major floods along Loves Park Creek have been of a flash flood nature and of
short duration (less than 1 day). Recent flooding occurred in April 1973, 1975, 1978, and June 1994. The flood of record occurred on April 20, 1973, with damage
estimated at $2,780,000. Damages under present conditions of development are estimated at $9,060,000 at 1999 price levels. A 100-year flood would cause an
estimated $20,100,000 in damage. Average annual damages caused by flooding along Loves Park Creek are estimated at $3,552,000 of which over 90 percent
are attributable to residential damages. The annual damage and benefit calculations are based on the economic analysis included in the General Design
Memorandum for Loves Park, IL, dated March 1988, approved November 1988, and revised September 1989. Average annual benefits, all flood control, are
$3,056,000.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Lands and Damages Acquisition Expense $ 30,000
Continue Construction of Stage I, Channels

and Pump Plant 1,100,000
Planning, Engineering, and Design 380,000
Supervision and Administration 90,000
Total $1,600,000

! Reflects $642,000 reduction assigned as savings and slippage; $2,604,000 reprogrammed from the project; and $8,000 rescinded in accordance with the
Consolidated Appropriations Act, 2001.

Mississippi Valley Division Rock Island District Loves Park, lllinois
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NON-FEDERAL COSTS: In accordance with the cost-sharing and financing concepts reflected in the Water Resources Development Act of 1986, the non-Federal
sponsor must comply with the requirements listed below:

Annual Operation,

Payments During Maintenance, Repair,
Construction and Rehabilitation, and

Requirements of Local Cooperation Reimbursements Replacement Costs

Provide lands, easements, and rights-of-way $4,500,000' $

Modify or relocate buildings, utilities, roads

bridges (except railroad bridges), and other facilities

where necessary in the construction of the project 2,480,000

In accordance with Assistant Secretary

of Army (Civil Works) decision of 17 May 1988,

the Government shall apply credit for external

compatible work associated with the construction

of the Pebble Creek Dam 439,000

Provide services for Planning, Engineering and Design and

Supervision and Administration for relocation work 175,000

Provide for contingency reserve on lands, easements, and 306,000

relocations.

Pay 5 percent of the cost allocated to flood control

in cash to bring the total non-Federal share of flood

control costs to 32 percent, and bear all cost of operation,

maintenance, repair, rehabilitation, and replacement of

flood control facilities 1,500,000 28,000

Total Non-Federal Cost $9,400,000 $28,000

The Non-Federal sponsor has agreed to make required payments concurrently with project construction.

"Includes $60,000 in sunk costs by the local sponsor prior to construction.
Mississippi Valley Division Rock Island District Loves Park, lllinois
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STATUS OF LOCAL COOPERATION: The City of Loves Park, lllinois, is the local sponsor for this project. The Local Cooperation Agreement was executed on
26 March 1991. The State of lllinois has executed an agreement with the city that provides for $3,550,000 in financial assistance for the project. The current non-
Federal cost estimate of $9,400,000, which includes a cash contribution of $1,500,000, is a decrease of $170,000 from the non-Federal cost estimate of
$9,570,000 noted in the Local Cooperation Agreement, which included a cash contribution of $1,375,000. The non-Federal sponsor is financially capable and
willing to contribute the increased non-Federal share.

COMPARISON OF FEDERAL COST ESTIMATES: The current Federal Cost Estimate of $21,000,000 is the same as the last presented to Congress (FY 2001)
and includes the following items:

Item Amount
Price Escalation on Construction Features $ 310,000
Post Contract Award and Other Estimating Adjustments
(including contingency adjustments) -310,000
Total $ 0

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The final Environmental Impact Statement (EIS) was approved by the Council on Environmental Quality
on 14 March 1980. In 1985, an Environmental Assessment (EA) was coordinated to address changes to the project incorporated in the General Reevaluation
Report, which resulted in a Finding of No Significant Impact (FONSI) that was signed in December 1986. An EA addressing further changes identified in the
General Design Memorandum has been prepared and was released for Public Review on 17 July 1990. The review resulted in a FONSI, which was signed on

11 October 1991. With regard to Section 404 requirements, the project is covered under a nationwide permit; however, Section 401, State Certification, was
required from the State of lllinois. Certification was received on 24 September 1990.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in FY 1985. Funds to initiate construction were appropriated
in FY 1990. Intensive efforts are underway with the local sponsor to ensure availability of right of way in order to maintain current construction schedule.

Mississippi Valley Division Rock Island District Loves Park, lllinois
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APPROPRIATION TITLE: Construction, General - Flood Control
PROJECT: Comite River Diversion Channel, Louisiana (Continuing)

LOCATION: The Comite River basin comprises approximately 348 square miles and includes portions of Wilkinson and Amite Counties in Mississippi and East
Feliciana and East Baton Rouge Parishes in Louisiana. The diversion project is located between the Comite and Mississippi Rivers north of the Town of Baker,
Louisiana, and south of the Town of Zachary, Louisiana.

DESCRIPTION: The purpose of the project is to provide flood protection for the residents of the Comite River Basin. The authorized project will reduce stages on
the Comite River from the diversion point to the confluence with the Amite River, on the Amite River from the confluence with the Comite River near Denham
Springs to Port Vincent, and on Hurricane Creek, Robert Canal, and White's, Cypress and Baton Rouge Bayous. The Comite River is a right bank tributary of the
Amite River, with a confluence near the city of Denham Springs, east of Baton Rouge, LA. The project provides for the construction of a 12-mile-long diversion
channel located between the Comite and Mississippi Rivers north of the town of Baker, LA and south of the town of Zachary, LA. Included in the project are a
diversion structure, a control structure at Lilly Bayou, four drop structures to handle intercepted drainage, three low flow augmentation pumps to supplement flows
down stream of the diversion channel, improvements to Bayou Baton Rouge, White Bayou, and Cypress Bayou, and the provision of project mitigation areas. All
work is programmed.

AUTHORIZATION: Water Resources Development Acts, of 1992, 1996 and 1999.
REMAINING BENEFIT - REMAINING COST RATIO: 1.2 to 1 at 7-3/8 percent (October 2000).
TOTAL BENEFIT - COST RATIO: 1.2 to 1 at 7-3/8 percent (October 2000).

INITAL BENEFIT - COST RATIO: 1.2 to 1 at 7 3/8 percent.

BASIS OF BENEFIT - COST RATIO: Benefits are from the design memorandum approved in August 1996 at October 1995 price levels updated to October 2000
price levels.

Mississippi Valley Division New Orleans District Comite River Diversion Channel, Louisiana
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ACCUM. PHYSICAL

PCT. OF EST. STATUS PERCENT COMPLETION
SUMMARIZED FINANCIAL DATA FED. COST (1 January 2001) COMPLETE SCHEDULE
Estimated Federal Cost $106,000,000 Entire Project 0 Being determined
Estimated Non-Federal Cost 47,000,000
Cash Contributions $ 8,000,000
Other Costs 39,000,000
Total Estimated Project Cost $153,000,000
Allocations to 30 September 2000 8,131,000
Conference Allowance for FY 2001 10,000,000
Allocation for FY 2001 3,230,000’
Allocations through FY 2001 11,361,000 11
Allocation Requested for FY 2002 500,000 11
Programmed Balance to Complete
After FY 2002 $ 94,139,000
Unprogrammed Balance to Complete $ 0

After FY 2002
PHYSICAL DATA

CHANNELS AND CANALS: 12 miles.

LEVEES AND FLOODWALLS: An earthen closure will be constructed at Brooks Lake.

PUMPING STATIONS: Three 1.5 cfs

FLOODWAY CONTROL AND DIVERSION STRUCTURES: Comite River Diversion Structure
Lilly Bayou Control Structure
Four drop structures

MITIGATION: 1,484 acres to include planting of trees on 765 acres.

! Reflects $1,600,000 reduction assigned as savings and slippage, and $5,150,000 reprogrammed from the project and $20,000

rescinded in accordance with the Consolidated Appropriations Act, 2001.
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JUSTIFICATION: Flooding within the project area originates from excessive rainfall resulting in headwater and backwater overflow of the Comite River and
tributary systems. Between 1973 and 1983, four major floods occurred in the subbasin. The maximum flood of record in the Amite River basin occurred in 1983
and caused approximately $172,000,000 in damages, (1983 price levels) including $48,000,000 occurring in the Comite River subbasin. East Baton Rouge Parish
experienced $65,200,000 in damages, with 75 percent occurring in the Comite River subbasin. Flooding up to eight feet above the first floor level was reported
with inundation of structures lasting from a few hours to several days. About 55,000 acres of land were flooded and a total of 1,550 urban residences, 20 rural
residences and 37 urban businesses were flooded in East Baton Rouge Parish. The total average annual benefits, all flood control, are $13,250,000.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Federal Real Estate $ 106,000
Planning, Engineering & Design 394,000
Total $ 500,000
Mississippi Valley Division New Orleans District Comite River Diversion Channel, Louisiana
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1996, the non-Federal
sponsor must comply with the requirements listed below:

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation,
Construction and
and Replacement
Requirements of Local Cooperation Reimbursements Costs
Provide lands, easements, rights-of-way, and borrow and excavated or
dredged material disposal area. $14,883,000 $
Provide during the period of construction a cash contribution equal to 5
percent of total project cost allocated to flood control. 8,000,000
Modify or relocate utilities, roads, bridges (except railroad bridges)
where necessary for the construction of the project. 24,117,000
Pay all cost allocated to operation, maintenance,repair, rehabilitation,
and replacement of the project features. 539,000
Total Non-Federal Cost $47,000,000 $ 539,000
Mississippi Valley Division New Orleans District Comite River Diversion Channel, Louisiana
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The non-Federal sponsor has agreed to make all payments of first costs concurrently with project construction.

STATUS OF LOCAL COOPERATION: The construction local sponsor is the Louisiana Department of Transportation and Development. The operation and
maintenance (O&M) local sponsor is the City/Parish of East Baton Rouge. The terms of the Project Cooperation Agreement (PCA) are currently being negotiated.
The PCA is scheduled for execution in June 2001.

COMPARISON OF FEDERAL COST ESTIMATE: The current Federal cost estimate of $106,000,000 is a decrease of $1,200,000 from the latest ($107,200,000)
presented to Congress (FY 2001). This change includes the following items:

ITEM AMOUNT
Authorized Modification $ -1,700,000
Price Escalation on Construction Features 500,000
TOTAL $ -1,200,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The final Environmental Impact Statement was filed with the Environmental Protection Agency on
April 10, 1991. An Environmental Assessment which documents changes to the authorized project has been completed and a Finding of No Significant Impact
was signed on 19 December 1995.

OTHER INFORMATION: Funds to initiate Preconstruction Engineering and Design were appropriated in FY 1991. Funds to initiate construction were

appropriated in Fiscal Year 1999. Water Resources Development Act of 1999, dated 17 August 1999 (PL106-53) Section 371 modified the project to include the
costs of highway relocations to be cost shared as a project construction feature.

Mississippi Valley Division New Orleans District Comite River Diversion Channel, Louisiana
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)
PROJECT: Lake Pontchartrain, Louisiana, and Vicinity (Hurricane Protection)(Continuing)

LOCATION: The project is located in St. Charles, Jefferson, Orleans, St. Bernard and St. Tammany Parishes in southeast Louisiana in the general vicinity of New
Orleans, adjacent to Lake Pontchartrain.

DESCRIPTION: The recommended plan consists of a new levee north of US Highway 61, from the east Bonnet Carré Spillway guide levee to the Jefferson-St.
Charles Parish boundary; a floodwall along the Jefferson-St. Charles Parish line; an enlarged levee along the Jefferson Parish lakefront; an enlarged New Orleans
lakefront levee landward of the seawall including parallel flood protection on the 17th Street, Orleans Avenue, and London Avenue outfall canals; a new and
enlarged levee and floodwall along both sides of the Inner Harbor Navigation Canal (IHNC); a new levee and floodwall along the lakefront from the airport to South
Point; an enlarged levee from South Point to the Gulf Intracoastal Waterway (GIWW); an enlarged levee and new floodwall along the northside of the Mississippi
River-Gulf Outlet (MR-GO) and GIWW; a new levee in the Chalmette area from the IHNC levee along the south bank of the MR-GO to approximately 2-1/2 miles
northwest of Verret and west to the Mississippi River levee near Caernarvon; a strengthened Mandeville seawall on the north shore at present height; and a new
pumping station and vertical lift gates for the Florida Avenue Complex. The parallel protection work for Orleans and London Avenue Outfall canals is
unprogrammed after FY 1998.

AUTHORIZATION: Flood Control Act of 1965; Water Resources Development Acts of 1974, 1986, 1990, 1992, and 1996.
REMAINING BENEFIT TO REMAINING COST RATIO: 4.1 to 1 at 3-1/8 percent.

TOTAL BENEFIT - COST RATIO: 3.0 to 1 at 3-1/8 percent.

INITIAL BENEFIT-COST RATIO: 17.6 to 1 at 3-1/8 percent (FY 1967).

BASIS OF BENEFIT - COST RATIO: Benefits are from the latest available evaluation dated December 1982 at 1981 price levels.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
Vicinity (Hurricane Protection)
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PHYSICAL
SUMMARIZED FINANCIAL DATA STATUS PERCENT COMPLETION

(1 January 2001) COMPLETE SCHEDULE

Estimated Federal Total Appropriation Requirement $527,000,000

Programmed Construction $525,050,000 New Orleans East Unit 90  Being determined

Unprogrammed Construction 1,950,000 New Orleans West Unit 50  Being determined

Mandeville Unit 100  March 1996 '

Future Non-Federal Reimbursement 7,000,000 Chalmette Unit 98 Being determined

Programmed Construction 7,000,000 Entire Project 80 Being determined

Unprogrammed Construction 0

Estimated Federal Cost (Ultimate) 520,000,000
Programmed Construction 518,050,000
Unprogrammed Construction 1,950,000

Estimated Non-Federal Cost 222,000,000

Programmed Construction 205,894,000
Cash Contribution $ 89,989,000
Other Costs 108,905,000
Reimbursements:
Hurricane Protection 7,000,000

Unprogrammed Construction 16,106,000
Cash Contribution 15,133,000
Other Costs 973,000
Reimbursements 0

' Work accomplished by the Fiscal Year 1992 Dire Emergency Supplemental under Appropriation 96x3125, Flood Control and Coastal Emergencies.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
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SUMMARIZED FINANCIAL DATA (Continued)

Total Estimated Programmed Construction Cost $723,944,000
Total Estimated Unprogrammed Construction Cost 18,056,000
Total Estimated Project Cost $742,000,000
ACCUM
Allocations to 30 September 2000 411,646,000 PCT OF EST
Conference Allowance for FY 2001 10,000,000 FED COST
Allocation for FY 2001 14,180,000’
Allocations through FY 2001 425,826,000 81
Allocation Requested for FY 2002 7,500,000 82
Programmed Balance to Complete after FY 2002 $ 91,724,000
Unprogrammed Balance to Complete after FY 2002 $ 1,950,000
PHYSICAL DATA

Levees: Average Height: 16 feet Drainage Structures: 9

Length: 80 miles

Dam Closures: 2 Floodwalls: 17.9 miles

Pumping Plant: 1 Floodgates: 2
Control Valve Structures: 3

JUSTIFICATION: The lowlands in the Lake Pontchartrain tidal basin are subject to tidal overflow. The Greater New Orleans Metropolitan Area which lies in this
basin will continue its rapid economic development in the future years even though severe damages have resulted from several hurricanes in the past years.
Hurricane damages result from surges entering Lake Pontchartrain from Lake Borgne through natural tidal passes at the Rigolets and Chef Menteur Passes and
the Inner Harbor Navigation Canal. The surges are intensified by local wind effects and the combination of waves and surges causing overtopping of the
pre-project protective works along the shores of Lake Pontchartrain. The eastern portion of the area is also subject to flooding by surges and waves that move
directly from Lake Borgne and overtop the then existing inadequate protective system seaward of the developed land areas. As a result, residences and industrial
and commercial establishments suffer damage, business activities are disrupted, lives are endangered, and hazards to health are created. Hurricanes much more
severe than any of record are possible. In the event of the occurrence of such a severe hurricane, catastrophic property damage and loss of human life would be

! Reflects $1,600,000 reduction assigned as Savings and Slippage, $5,800,000 reprogrammed to the project, and $20,000 rescinded in accordance with the
Consolidated Appropriations Act, 2001.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
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experienced. Local interests have requested protection against these threats to life and property. Hurricane Betsy in September 1965 caused extensive damage
and flooding of urban areas of the New Orleans area to depths of up to 10 feet. Hurricane Camille occurred in the project area in August 1969 and flooded areas
along the Inner Harbor Navigation Canal. Extensive flooding and overtopping of levees would have occurred in the project area in September 1974 if Hurricane
Carmen had continued on its predicted course. In 1985 Hurricane Juan caused extensive flooding in the St. Charles Parish area. The Lake Pontchartrain
hurricane protection project will provide protection from similar occurrences. The project will provide protection against flooding from the Standard Project
Hurricane (SPH). The average annual benefits, all flood control, are $95,771,000.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
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FISCAL YEAR 2002: The requested amount will be applied as follows:

NEW ORLEANS EAST UNIT

Surveys and Layouts
Planning, Engineering and Design
Supervision and Administration

Subtotal
NEW ORLEANS WEST UNIT

Initiate:
St. Rose Canal Drainage Structure
Reach 2, 2" Lift
Initiate and Complete:
Reach 4, 2" Lift
Complete:
Reach 5, 2" Lift
Reach 1A, 2" Lift
Federal Real Estate Support
Survey and Layouts
Planning, Engineering and Design
Supervision and Administration

Subtotal
CHALMETTE UNIT

Initiate:
Sta 1121-1560. Final Enigt
Initiate and Complete:
Floodwall Capping Verrett
Surveys and Layouts
Supervision and Administration

Subtotal

Total

Mississippi Valley Division

$ 19,000
50,000
104,000

$ 173,000

1,327,000
2,420,000

180,000
434,000
200,000

15,000

50,000
511,000
100,000

$ 5,237,000

1,500,000
489,000
26,000
75,000

$ 2,090,000

$ 7,500,000

New Orleans District

3 April 2001
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Flood Control Act of 1965 and the Water Resources

Development Act of 1974, the non-Federal sponsors must comply with the requirements listed below:

Requirements of Local Cooperation

Provide lands, easements, and right-of-ways, and borrow and excavated or dredged material disposal areas.

Accomplish alterations to roads, pipelines, cables, wharves, oil wells, and any other facilities necessary for
construction of the project.

Pay 30 percent of the total project cost, including the items listed above and a cash contribution or equivalent work
specifically undertaken as an integral part of the project after authorization and in accordance with construction
schedules as required by the Chief of Engineers, excluding a reimbursement to the Federal Government for
costs allocated pursuant to the Water Resources Development Act of 1974.

Reimburse the Federal Government for costs allocated pursuant to the Water Resources Development Act of
1974.

Pay all costs of operations, maintenance, repair, rehabilitation, and
replacements of all features of the project works.

Total Non-Federal Costs

Mississippi Valley Division New Orleans District

3 April 2001

Payments
During
Construction

and
Reimbursements
$ 44,033,000

19,916,000

151,051,000

7,000,000

$222,000,000

Annual
Operation,
Maintenance,
Repair,
Rehabilitation,
and
Replacement
Costs

$

1,256,000

$1,256,000

Lake Pontchartrain, Louisiana and
Vicinity (Hurricane Protection)

136



In addition, local interests, through the combined efforts of the State of Louisiana, local levee and drainage districts, and parish police juries, have spent an
estimated $25,366,000 between 1930-1963, based on the best cost records available, to improve and maintain the hurricane protection system existing prior to
project authorization. Available costs of record are as follows:

Combination of State of Louisiana and Lake Borgne Levee District and Chalmette Back Levee District on the

Chalmette Back Levee Protection Systems $ 4,410,000
Orleans Levee District 12,010,000
Port of New Orleans (levees along Industrial Canal) 924,000
Pontchartrain Levee District 5,022,000
Fourth Drainage District of Jefferson Parish 3,000,000

Total $25,366,000

A very severe hurricane, "Betsy," occurred in the project area in September 1965, just prior to the authorization of the project in October 1965. Considerable
damage was done to many of the existing levees, and local interests immediately instituted an accelerated rehabilitation program, with the view of restoring and
strengthening existing protection prior to succeeding hurricane seasons. Any work performed by the non-federal interests after project authorization, that conforms
to the project design criteria and alignment, is considered as work-in-kind in lieu of a cash contribution.

STATUS OF LOCAL COOPERATION: Assurances are required for the two independently justified plans.
1. Chalmette Area Plan:

a. Orleans Levee District: New agreements of assurances covering all project cooperation requirements and a deferred payment plan as authorized by the
Water Resources Development Act of 1974 were executed on 30 March 1976. These assurances were accepted on behalf of the United States on 7 December
1977.

b. St. Bernard Parish Police Jury and Lake Borgne Basin Levee District: New joint agreements of assurances covering all project cooperation requirements
and a deferred payment plan as authorized by the Water Resources Development Act of 1974, were executed on 2 April 1976. These assurances were accepted
on behalf of the United States on 7 December 1977.

2. High Level Plan:

a. Orleans Levee District: For the Barrier Plan, new agreements of assurances covering all project cooperation requirements and a deferred payment plan as
authorized by the Water Resources Development Act of 1974, were executed on 30 March 1976. These assurances were accepted on behalf of the United States
on 7 December 1977. Amended assurances for the High Level Plan were executed by the local sponsor on 29 May 1985, and accepted by the United States on
21 June 1985.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
Vicinity (Hurricane Protection)
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b. St. Tammany Parish: The Louisiana Office of Public Works executed an act of assurance dated 8 November 1976, agreeing to fulfill all project cooperation
requirements for that portion of the project in St. Tammany Parish. These assurances were accepted on behalf of the United States on 7 December 1977.
Amended assurances for the High Level Plan are required; however, due to failure of the local sponsor to agree to the items of local cooperation, this portion of the
project has an indefinite completion date.

c. Pontchartrain Levee District: New agreements of assurances covering all project cooperation requirements and a deferred payment plan as authorized by
the Water Resources Development Act of 1974, were executed on 20 September 1976. On 8 November 1976, the Louisiana Office of Public Works agreed to
lend financial assistance above $100,000 to the Pontchartrain Levee District for that portion of the Barrier Plan which is the responsibility of that levee district.
These assurances were accepted on behalf of the United States on 7 December 1977. Supplemental assurances for the High Level Plan were executed by the
Pontchartrain Levee District for the St. Charles Parish portion of the project on 20 April 1987, and accepted on behalf of the United States on 7 August 1987.

d. East Jefferson Levee District: Supplemental assurances for the High Level Plan were executed by the East Jefferson Levee District for the Jefferson Parish
portion of the project on 16 January 1987. A financial plan was received on 25 November 1987, and accepted on behalf of the United States on 21 December
1987. These levees were previously the responsibility of the Pontchartrain Levee District.

COMPARISON OF FEDERAL COST ESTIMATE: The current Federal cost estimate of $527,000,000 is an increase of $2,000,000 from the latest estimate
($525,000,000) presented to Congress (FY 2001). This change includes the following item:

ltem Amount
Price Escalation on Construction Features $ 2,000,000
Total $ 2,000,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The final Environmental Impact Statement was filed with the Council on Environmental Quality on

17 January 1975. By court order dated 30 December 1977, a revised Environmental Impact Statement was ordered. A draft revised Environmental Impact
Statement for the High Level Plan and the Reevaluation Report, which documents the proposal to adopt that plan instead of the Barrier Plan, were released to the
public and filed with the Environmental Protection Agency on 16 December 1983. The final revised Environmental Impact Statement was filed with the
Environmental Protection Agency on 7 December 1984.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in Fiscal Year 1966, and funds to initiate construction were
appropriated in Fiscal Year 1967.

Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
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Authorizations

Estimated Cost and
Year of Price Level

FC Act of 1965 dated 27 October 1965 A program for protection from hurricane flood levels at New Orleans, $56,235,000 (1961)1
(PL 89-298) (HD 231/89/1) LA and surrounding areas by means of levees, floodwalls, control
structures, navigation structures, locks, dams and drainage structures.

Water Resources Development Act of 1974 dated A modification of the FC Act of 1965 (PL 89-298) to provide that
7 March 1974 (PL 93-251) Section 92 non-Federal public bodies may agree to pay the unpaid balance of the
cash payment due with interest, in yearly installments.

Water Resources Development Act of 1986, dated A modification of the project to include construction of a floodwall with $3,500,000 (1985)
17 November 1986 sluice gates or other necessary means to ensure that hurricane-flood
(PL 99-662), Section 805 protection within Jefferson Parish will be unimpaired as a result of any

pumping station constructed by local interests.

Water Resources Development Act of 1990, dated A restudy of and report on project benefits to determine whether or not
28 November 1990 sponsors have received expected benefits and whether or not there
(PL 101-640) Section 116(k) should be a reallocation of costs as a result of any unrealized
expected benefits. No non-Federal payment for the St. Bernard
Parish portion of project was required during the study period
(28 November 1990 - 28 November 1991)

Water Resources Development Act of 1992, dated A reevaluation of the reallocation of project cost based on the benefit
31 October 1992 study required by the WRDA 1990 Section 116(k)
(PL 102-580) Section 102(j)(2)

! This is net cost to the Federal Government. The gross cost is $60,185,000. The difference is $3,950,000, which is capitalized value at

3-1/8 percent interest over 100 years for O&M on Rigolets Lock which is to be contributed by local interests and used by the Federal government
for project construction.
Mississippi Valley Division New Orleans District Lake Pontchartrain, Louisiana and
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Water Resources Development Act of
1992, dated 31 October 1992
(PL 102-580) Section 102(j)(1)

Water Resources Development Act of 1996, dated
12 October 1996 (PL 104-303) Section 325

Water Resources Development Act of 2000, dated
11 December 2000 (PL 106-541) Section 433

Mississippi Valley Division

A modification to the project to include conveying landsite runoff from
the Jefferson Parish Lakefront levee from the levee right-of-way to the
street drainage system.

A modification to the project to provide that St. Bernard Parish,
Louisiana, and the Lake Borgne Basin Levee District, Louisiana, shall
not be required to pay the unpaid balance, including interest, of the
non-Federal cost-share of the project.

A post authorization change report to include structural modifications
to the seawall providing protection along the south shore of Lake
Pontchartrain not later than 180 days after WRDA enactment.

New Orleans District Lake Pontchartrain, Louisiana and

3 April 2001
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)
PROJECT: Larose to Golden Meadow, Louisiana (Hurricane Protection) (Continuing)

LOCATION: The project is located in Lafourche Parish, Louisiana, about 28 miles southwest of New Orleans and about 25 miles inland from the Gulf of Mexico
along Bayou Lafourche, south of the Gulf Intracoastal Waterway, extending from Larose to Golden Meadow, a distance of about 16 miles.

DESCRIPTION: The project consists of a ring levee approximately 40 miles in length encircling the areas along Bayou Lafourche from Larose to Golden Meadow
and extending approximately 9,800 feet from each side of the bayou. Enlargement of about 3 miles of the existing levee at Golden Meadow and construction of
floodgates on Bayou Lafourche at the upper and lower limits of the protection system will be used for navigation and hurricane protection purposes. Approximately
8 miles of low interior levees and eight multi-barrelled culverts controlled by flap gates are needed to regulate intercepted drainage. All work is programmed.
AUTHORIZATION: Flood Control Act of 1965.

REMAINING BENEFIT - REMAINING COST RATIO: 17.6 to 1 at 3-1/4 percent.

TOTAL BENEFIT - COST RATIO: 1.9 to 1 at 3-1/4 percent.

INITIAL BENEFIT - COST RATIO: 1.4 to 1 at 3-1/4 percent (FY 1972).

BASIS OF BENEFIT - COST RATIO: Benefits are based on General Design Memorandum Number 1, and Supplement Number 1, approved 18 May 1973 at 1971
price levels.

Mississippi Valley Division New Orleans District Larose to Golden Meadow, Louisiana

(Hurricane Protection)
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ACCUM PHYSICAL

PCT OF EST STATUS PERCENT COMPLETION

SUMMARIZED FINANCIAL DATA FED COST (1 January 2001) COMPLETE SCHEDULE
Estimated Federal Cost $ 81,000,000 Entire Project 90 Being determined
Estimated Non-Federal Cost 35,000,000

Cash Contribution $ 6,098,000

Other 28,902,000
Total Estimated Project Cost $116,000,000
Allocations to 30 September 2000 73,834,000
Conference Allowance for FY 2001 2,414,000
Allocation for FY 2001 2,023,000 °
Allocations through FY 2001 75,857,000 94
Allocation Requested for FY 2002 1,500,000 96
Programmed Balance to Complete After FY 2002 $ 3,643,000
Unprogrammed Balance to Complete After FY 2002 0

PHYSICAL DATA

Levees Floodgates Drainage Structures

Loop levee approximately 40 miles in length along both banks of Bayou Lafourche; 2 Eight multi-barreled

enlargement of three miles of levees at Golden Meadow; eight miles of low interior levee culverts

to regulate intercepted drainage.

JUSTIFICATION: The project area is of great economic importance to the State of Louisiana, and includes lands and improvements having an aggregate value of
approximately $203,904,000 (1995 prices). The population of the area was 20,000 in 1980 and has increased steadily. While oil and gas production, commercial
fisheries, and related service industries dominate the economy of the area, there is a wide spectrum of economic activity.

Situated within a region of high hurricane incidence (on the average, two hurricanes threaten the Louisiana coast every three years), the project area is highly
vulnerable to overflow from the tidal surges which accompany hurricanes. The highest flood stage during the hurricane of 1915 was 5.5 feet at Golden Meadow,
taken from a high-water mark. Should a hurricane similar to that of 1915 move through the area, damages of approximately $10,962,000 (1995 prices) could be
expected. Hurricane Juan (1985) was accompanied by flooding of 6.6 feet, as recorded on the Leeville gauge. Damages sustained during Hurricane Juan were
$35,000,000 and at current prices (1995), $44,866,000. The flood duration was from two days to one week. Damages began at 3 feet, with significant damages at
4.5 feet. Should a major hurricane approaching the standard project hurricane in intensity move through the area, the entire project area would be submerged in

Reflects $386,000 reduction assigned as savings and slippage and $5,000 rescinded in accordance with the Consolidated Appropriations Act, 2001.
Mississippi Valley Division New Orleans District Larose to Golden Meadow, Louisiana
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the tidal surge, and monetary damages would likely amount to $86,811,000 (1995 prices). This damage would include minor crop losses, but the bulk of the
damage would consist of physical damage to residential, commercial, and industrial establishments. Residential and commercial facilities are valued at
$52,000,000 (1971 prices), excluding contents, plus $3,500,000 (1971 prices), or $207,713,000 (1995 price levels). Average annual damages with the project are
negligible (zero), while without the project they are $14,947,000 (1995 price levels). Flood damages prevented on future developments were determined by
projecting future damages at rates equal to the projected population growth and bringing them back to present value by applying a discount rate of 3-1/4 percent.
Present values were then amortized for the life of the project to obtain average annual benefits on future damages prevented. The relationship between depth of
flooding and percent damage of structures and contents was derived from detailed studies of flood damages in the coastal area of Louisiana for four hurricanes,
Carla (1961), Hilda (1964), Betsy (1965) and Camille (1969). These in-depth studies were made for flood insurance rate studies conducted by the U.S. Army
Corps of Engineers for the Federal Insurance Administration.

Lafourche Parish has been determined to be an area of "substantial and persistent" unemployment.

The project will provide protection against flooding from hurricanes having a frequency of occurrence of once in 100 years. The average annual benefits are as
follows:

Annual Benefits Amount
Flood Control $ 3,559,000
Area Redevelopment 24,000
Total $ 3,583,000

FISCAL YEAR 2002: The requested amount will be applied as follows:

Complete Section D - South, 3 Lift and D-North 2" Lift $ 536,000
Complete Mitigation 2nd Lift 472,000
Surveys and Layouts 32,000
Planning, Engineering and Design 250,000
Supervision and Administration 210,000
Total $ 1,500,000
Mississippi Valley Division New Orleans District Larose to Golden Meadow, Louisiana
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Flood Control Act of 1965, the Non-Federal sponsor must
comply with the requirements listed below:

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation
Requirements of Local Cooperation Construction and
and Replacement
Reimbursements Costs
Provide lands, easements, and rights-of-way, including borrow and
dredged material disposal areas (as applicable). $ 4,973,000 $
Accomplish alterations to roads, pipelines, cables, wharves, oil wells,
and any other facilities necessary for construction of the project. $ 7,966,000
Pay 30 percent of the total project cost, to include the items listed
above and a cash contribution or equivalent work specifically undertaken
as an integral part of the project after authorization and in accordance
with construction schedules as required by the Chief of Engineers. $22,061,000
Bear all cost of operation and maintenance including replacements. 219,000
Total Non-Federal Cost $35,000,000 $ 219,000
The non-Federal sponsor has also agreed to make all required payments concurrently with project construction.
Mississippi Valley Division New Orleans District Larose to Golden Meadow, Louisiana
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STATUS OF LOCAL COOPERATION: Assurances covering all requirements of local cooperation were received from the South Lafourche Levee District and
accepted on behalf of the United States on 29 August 1973. The South Lafourche Levee District has requested and received funds from the State of Louisiana for
rights-of-way acquisition and relocations required to support construction work. In addition to lands and damages and relocations, the South Lafourche Levee
District has accomplished levee construction, pumping station and lateral levee construction, and administrative/operating work.

COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $81,000,000 is an increase of $1,000,000 from the last estimate
presented to Congress (FY 2001). This change includes the following item:

Iltem Amount
Price Escalation on Construction Features $1,000,000
Total $1,000,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The Final Environmental Impact Statement was filed with the Council on Environmental Quality on

13 May 1974. A draft supplement to the Environmental Impact Statement covering the revised levee alignments, previously unidentified wetland impacts, and
necessary mitigation, was filed with the Environmental Protection Agency on 20 July 1984, and the final supplement was filed with the Environmental Protection
Agency on 1 March 1985. An Environmental Assessment covering the revised levee alignment for Section D-North was distributed for review on 3 December
1990, and a Finding of No Significant Impact for the revised alignment was signed on 8 March 1991.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in Fiscal Year 1967, and funds to initiate construction were
appropriated in Fiscal Year 1972.

Mississippi Valley Division New Orleans District Larose to Golden Meadow, Louisiana
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)
PROJECT: New Orleans to Venice, Louisiana (Hurricane Protection)(Continuing)

LOCATION: The project is located in Plaquemines Parish, along the east bank of the Mississippi River from Phoenix, Louisiana, approximately 28 miles southeast
of New Orleans, Louisiana to Bohemia, Louisiana and from St. Jude, Louisiana, on the west bank approximately 39 miles southeast of New Orleans, Louisiana to
Venice, Louisiana.

DESCRIPTION: The recommended plan on the west side of the Mississippi River consists of enlarging approximately 3 miles of existing back levee between St.
Jude and City Price, Louisiana; enlarging approximately 13 miles of existing back levee between City Price and Tropical Bend, Louisiana (Reach "A") and installing
two 54-inch flap-gated corrugated metal culverts; enlarging approximately 12 miles of existing back levee between Tropical Bend and Fort Jackson, Louisiana
(Reach "B-1") and constructing a floodgate at Empire, Louisiana; enlarging approximately 9 miles of existing back levee between Fort Jackson and Venice,
Louisiana (Reach "B-2"); and enlarging approximately 34 miles of existing Mississippi River levee from Mile 10 to Mile 44 above Head of Passes (West Bank River
Levee). On the east side of the Mississippi River, the recommended plan consists of enlarging approximately 16 miles of existing back levee between Phoenix,
and Bohemia, Louisiana (Reach "C") and installing ten flap-gated culverts. All work is programmed.

AUTHORIZATION: Flood Control Act of 1962.

REMAINING BENEFIT-REMAINING COST RATIO: 4.8 to 1 at 2-7/8 percent.
TOTAL BENEFIT-COST RATIO: 2.4 to 1 at 2-7/8 percent.

INITIAL BENEFIT-COST RATIO: 2.4 to 1 at 2-7/8 percent (FY 1964).

BASIS OF BENEFIT-COST RATIO: Benefits are from the latest available evaluation approved in February 1972 at 1971 price
levels.

Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
(Hurricane Protection)
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ACCUM PHYSICAL

PCT OF EST STATUS: PERCENT COMPLETION
SUMMARIZED FINANCIAL DATA FED COST (1 January 2001) COMPLETE SCHEDULE
St. Jude to City Price 60 Being determined
Reach "A" - City Price
Estimated Federal Cost $173,000,000 ] to Tropical Bend 99 Being determined
Estimated Non-Federal Cost 74,000,000 Reach "B-1" - Tropical
Cash Contribution $29,333,000 Bend to Fort Jackson 92 Being determined
Other 44,667,000 Reach "B-2" - Fort Jackson
to Venice 99 Being determined
Total Estimated Project Cost $247,OOO,OOO1 Reach "C"-Phoenix to Bohemia 90 Being determined
West Bank River Levee 60 Being determined
Allocations to 30 September 2000 145,228,000 Entire Project 80 Being determined
Conference Allowance for Fiscal Year 2001 1,800,0002
Allocation for Fiscal Year 2001 1,508,000
Allocation through Fiscal Year 2001 146,736,000 85 Each reach, when complete, will provide
Allocation Requested for Fiscal Year 2002 2,000,000 86 interim protection from flooding.
Programmed Balance to Complete
After Fiscal Year 2002 $ 24,264,000
Unprogrammed Balance to Complete
After Fiscal Year 2002 $ 0

' Cost does not include $505,000 Non-Federal work authorized by the Post Authorization Change Report for St. Jude to City Price Levee Enlargement,

approved on 6 March 1992.
2 Reflects $288,000 reduction assigned as savings and slippage and $4,000 rescinded in accordance with the Consolidated Appropriations Act, 2001.
Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
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PHYSICAL DATA

Reach Levees and Floodwalls Drainage Structure

St. Jude to City Price Enlarge approximately 3 miles None

"A" - City Price to Tropical Bend Enlarge approximately 13 miles Two 54" flap-gated corrugated metal
culverts.

"B-1" - Tropical Bend to Fort Jackson Enlarge approximately 12 miles Floodgate at Empire

"B-2" - Fort Jackson to Venice Enlarge approximately 9 miles None

"C" - Phoenix to Bohemia Enlarge approximately 16 miles Ten flap-gated culverts

West Bank River Levee Enlarge approximately 34 miles None

of levee on the Mississippi River
west bank from Mile 10 to Mile 44
above Head of Passes.

JUSTIFICATION: The project will provide protection from hurricane tidal overflow to a major part of the developed and inhabited area along the Mississippi River
delta. Approximately seventy-five percent of the population and seventy percent of the improved lands within the delta are contained in the project area.
Hurricanes in the past have caused overtopping of the existing protective works, resulting in extensive damage to structures, industries, other urban and rural
developments, crops, and livestock. Evacuation of inhabitants has been required frequently. The most recent storm causing extensive damages, Hurricane
Camille, occurred on 17 August 1969. Severe damages were sustained in Reaches B-1 and B-2 (Empire to Venice), and somewhat lesser damages were
sustained in Reach A (Port Sulphur to Empire). Estimated flood damages sustained in the project area due to hurricanes are as follows:

Actual Damages at Present Value and

Year of Hurricane Damages Sustained Conditions of Development
September 1915 $ 2,325,000 $159,880,000
September 1956 (Flossy) 1,709,000 15,572,000
September 1957 (Esther) 1,180,000 10,873,000
September 1965 (Betsy) 45,500,000 307,544,000
August 1969 (Camille) 62,500,000 301,235,000
October 1985 (Juan) 46,000,000 68,192,000

Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
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The present value and type of property subject to flood damages are as follows:
Protection by Authorized

Flood of Record Works Against Design Flood
Number of Acres:
Agriculture or undeveloped 11,800 11,800
Residential 2,500 2,500
Commercial 600 600
Marshland 0 0
Total 14,900 14,900
Value of Lands and Improvements:
Lands $216,300,000 $216,300,000
Improvements $436,000,000 $436,000,000
Total $652,300,000 $652,300,000

The back levees are designed for protection against hurricane-generated stages of 100-year frequency. The maximum flood of record on the east side of the
Mississippi River occurred in September 1965 (Betsy). On the west side, the maximum flood occurred in August 1969 (Camille). The damages from Hurricane
Betsy were $45,500,000 in 1965 ($307,544,000 present). The damages from Hurricane Camille were $62,500,000 in 1969 ($301,235,000 present).

The duration of flooding within the project area lasted from about three days to several weeks. The most recent flood event was Hurricane Juan in October 1985.

Benefits from the project consist of reduction of flood damage from hurricane tidal overflow caused by overtopping of the existing back levees and land
intensification. The average annual benefits are as follows:

Annual Benefits Amount
Flood Control $ 14,986,000
Mitigation 13,000
Total $ 14,999,000
Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
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FISCAL YEAR 2002: The requested amount will be applied as follows:

Reach A
Lands and Damages $ 3,000
Planning, Engineering and Design 100,000
Subtotal $ 103,000
Reach B-1
Lands and Damages $ 8,000
Complete Foreshore Dikes at Empire 81,000
Surveys and Layouts 19,000
Planning, Engineering and Design 50,000
Supervision and Administration 88,000
Subtotal $ 246,000
Reach B-2
Lands and Damages $ 5,000
Planning, Engineering and Design 100,000
Subtotal $ 105,000
West Bank River Levees
Lands and Damages $ 5,000
Continue Station 1313+77 - 179§+08' 2 Enlargement 1,193,000
Initiate Station 764-1313+77, 2" Enlargement 100,000
Surveys and Layouts 20,000
Planning, Engineering and Design 58,000
Supervision and Administration 170,000
Subtotal $1,546,000
Total $2,000,000
Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Flood Control Act of 1962, the non-Federal sponsor must
comply with the requirements listed below:

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation
Construction and
and Replacement
Requirements of Local Cooperation Reimbursements Cost
Provide lands, easements, and rights-of-way including borrow and $ 8,915,000 $
dredge material disposal areas.
Accomplish alterations to roads, pipelines, cables, wharves, oil wells, 5,698,000
and any other facilities necessary for construction of the project.
Pay 30 percent of the total project cost, to include the items listed 59,387,000

above and a cash contribution or equivalent work specifically undertaken
as an integral part of the project after authorization and in accordance
with construction schedules as required by the Chief of Engineers.
Bear all costs of operation, maintenance, repair, rehabilitation, and 857,500
replacement.

Subtotal Non-Federal Costs $74,000,000 $ 857,500

Bear all of the costs of the construction of the St. Jude to City Price, LA 505,000
levee enlargement in excess of the cost of the Federal Plan.

Total Non-Federal Costs $74,505,000 $ 857,500
The Non-Federal sponsor has agreed to make all required payments concurrently with project construction.

In addition, prior to project authorization, local interests expended in excess of $3,761,000 between 1 April 1926 and 31 December 1959, in the Mississippi River
delta area below New Orleans for levees and interior drainage facilities to provide protection against inundation from storm tides.

Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
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STATUS OF LOCAL COOPERATION: Assurances of local cooperation for Reaches A, B-1, B-2, and C furnished by the Plaquemines Parish Commission
Council were accepted on behalf of the United States on 14 April 1965. Supplemental assurances covering provisions of the Uniform Relocations Assistance and
Real Property Acquisition Policies Act of 1970, Public Law 91-646, furnished by the Plaquemines Parish Commission Council were accepted on behalf of the
United States on 20 June 1973. The local sponsor, on 29 December 1987, provided the supplemental assurances of local cooperation for the West Bank River
Levee. These assurances were accepted on 28 January 1988. Supplemental assurances of local cooperation for the St. Jude to City Price, Louisiana, levee
enlargement were furnished by the Plaquemines Parish Government on 21 December 1992 and were accepted on 18 February 1993.

Local interests have constructed the first and second lifts of Reach C. Based on more detailed planning of construction, a third and fourth lift are required to raise
the existing levee to project grade. Credit for equivalent work in lieu of a cash contribution is given upon evaluation of the construction. Local interests have been
providing their required cash contributions on schedule to maintain their proportionate share of the project costs.

COMPARISON OF FEDERAL COST ESTIMATE: The current Federal cost estimate of $173,000,000 is the same as the last presented to Congress (FY 2001).

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The final Environmental Impact Statement was filed with the Council on Environmental Quality on

24 January 1975; however, during subsequent review, it became apparent that the final Environmental Impact Statement was deficient. A draft Environmental
Impact Statement supplement was submitted to the Environmental Protection Agency on 23 March 1984, and the final Environmental Impact Statement
supplement with a Section 404 evaluation was filed with the Environmental Protection Agency on 12 April 1985. A draft Supplemental Environmental Impact
Statement (Supplement Il) for work on the West Bank River Levee was submitted to the Environmental Protection Agency on 5 August 1987, and the final was
submitted on 4 December 1987.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in Fiscal Year 1963 and funds to initiate construction were
appropriated in Fiscal Year 1964.

The project will impact approximately 3,000 acres of habitat (not including shallow open water). Of the 3,000 acres, 1,103 acres will be mitigated. A mitigation
plan has been developed for Reach B that will produce new marsh in the Delta National Wildlife Refuge using delta-splays. Five crevasses in the bank at Main
Pass are required for Reach B and have been constructed. A Supplemental Mitigation Plan has been developed to readdress impacts on Reach A and also
determine mitigation requirements for Reach C and the West Bank River Levee. Approval of this Supplemental Mitigation Report was received in 1996. This
supplemental plan, consisting of creating and preserving marsh, was constructed in 1997.

At the request of Plaguemines Parish, a Post Authorization Change report was prepared to incorporate the area from St. Jude to City Price (an additional 3.3 miles
of levee protection) into the project. This area is adjacent to the upstream end of Reach A. Costs for this work are 100 percent non-Federal. Plaquemines Parish
wants to include this reach so that flood insurance can be obtained by residents and industry in the area. The lateral levee at City Price, which is currently the
upstream terminus of Reach A, will not be constructed. The savings achieved by not constructing the lateral levee and its related relocations will be creditable to
the local sponsor. The Post Authorization Change report was submitted to Lower Mississippi Valley Division on 5 February 1992, and was approved 6 March 1992.
Proposed supplemental assurances were approved on 10 July 1992. Plaquemines Parish Government executed the supplemental assurances on 21 December
1992 and they were accepted on 18 February 1993.

Mississippi Valley Division New Orleans District New Orleans to Venice, Louisiana
(Hurricane Protection)
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APPROPRIATION TITLE: Construction, General - Local Protection (Urban Flood Control)
PROJECT: Southeast Louisiana, Louisiana (Continuing)

LOCATION: The project is located in the urban areas of Jefferson, Orleans and St. Tammany parishes in southeast Louisiana. These areas make up the three
major urban centers of the New Orleans Metropolitan Statistical Area.

DESCRIPTION: Programmed work includes canal improvements, removal of canal obstructions, and increased pumping capacities in Jefferson and Orleans
Parishes. Channel improvement on Mile Branch near Covington, Louisiana, in St. Tammany Parish is unprogrammed.

AUTHORIZATION: Energy and Water Development Appropriations Act, Fiscal Year 1996 (Section 108), and the Water Resources Development Act of 1996 and
1999 (Section 533).

REMAINING BENEFIT - REMAINING COST RATIO: 6.5 to 1 at 7 5/8 percent.

TOTAL BENEFIT - COST RATIO: 2.5to 1 at 8 percent.

INITIAL BENEFIT - COST RATIO: 2.5to 1 at 8 percent (FY 1996).

BASIS OF BENEFIT - COST RATIO: Benefits are based on the Jefferson and Orleans Parishes, Louisiana, Urban Flood Control and Water Quality Management

reconnaissance study dated July 1992 at October 1991 price levels and the Tangipahoa, Tchefuncte, and Tickfaw Rivers reconnaissance study dated June 1991
at October 1990 price levels.

Mississippi Valley Division New Orleans District Southeast Louisiana, Louisiana
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SUMMARIZED FINANCIAL DATA

Estimated Federal Cost
Estimated Non-Federal Cost
Cash Contribution 69,762,000
Other 85,238,000
Total Estimated Project Cost

Allocations to 30 September 2000

Conference Allowance for FY 2001

Allocation for FY 2001

Allocations through FY 2001

Allocation Requested for FY 2002

Programmed Balance to Complete After FY 2002
Unprogrammed Balance to Complete After FY 2002

PHYSICAL
COMPLETION
SCHEDULE

Being determined
Being determined
Indefinite

ACCUM
PCT OF EST STATUS PCT
FED COST (1 Jan 2001) CMPL
$450,000,000 Jefferson Parish 52
155,000,000 Orleans Parish 25
St. Tammany Parish
$605,000,000 PHYSICAL DATA
175,243,000 Channel Improvement: 7 miles
69,000,000 Pumping Stations Modifications: 6
57,824,000 New Pump Stations: 2
233,067,000 52
51,908,000 63
116,987,000
$ 48,038,000

! Reflects $11,040,000 reduction assigned as savings and slippage and $136,000 rescinded in accordance with the Consolidated Appropriations Act, 2001.
Southeast Louisiana, Louisiana

Mississippi Valley Division

New Orleans District

3 April 2001
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JUSTIFICATION: Jefferson, Orleans, and St. Tammany parishes are located in southeast Louisiana. They make up the three major urban centers of the New
Orleans Metropolitan Statistical Area. Jefferson Parish has a population of 450,000 (1990). Orleans Parish and the City of New Orleans have coincident
boundaries and a population of 500,000 (1990). Jefferson and Orleans Parishes are located in the deltaic plain of the Mississippi River, within the coastal zone of
Louisiana. St. Tammany Parish, on the north shore of Lake Pontchartrain, is developing rapidly with a population of 143,000 in 1990, a 30-percent increase since
1980.

Jefferson and Orleans Parishes are bisected by the Mississippi River, creating an east and a west bank area. Generally, the areas near the Mississippi River are
above sea level. However, ground elevations decrease with distance from the river and some areas within the levee systems have elevations of as much as nine
feet below sea level. Most of the developed areas are protected by levee systems from river and hurricane flooding and drained by pumps which discharge
primarily into estuarine water bodies such as Lake Pontchartrain, Barataria Bay, and Lake Borgne.

The leveed areas in Jefferson Parish are divided into three hydrologically distinct basins (East Bank, West Bank - East of Harvey Canal, and West Bank - West of
Harvey Canal) that are further subdivided into many sub-basins by natural and man-made barriers. These basins are webbed with canals that terminate at
pumping stations. The east bank includes the cities of Kenner and Harahan and unincorporated Metairie. The west bank includes the cities of Westwego and
Gretna and the unincorporated communities of Avondale, Bridge City, Marrero, Harvey, Terrytown, and Lafitte.

Orleans Parish is divided into many sub-basins by natural and man-made barriers. These basins are also webbed with canals that terminate at pumping stations.
The City of New Orleans makes up an east bank and a west bank basin. The west bank community is commonly referred to as Algiers.

St. Tammany Parish includes the cities of Covington, Slidell, Mandeville, Madisonville, Lacombe, Abita Springs, and other smaller communities. The parish is
characterized by gently rolling hills which become flatter in the south near Lake Pontchartrain. A narrow bank of deltaic plain extends along the shore of the lake.
Elevations range from 200 feet in the north to near sea level at the lake. The parish is drained by numerous watersheds of varying size. The Pearl River drains an
area along the east side of the parish, and backwater flooding from the river occurs in the southeast near Slidell. The remainder of the parish is drained by the
Tchefuncte River, Bayou Lacombe, Bayou Bonfouca, and numerous smaller watersheds. Rapid growth, primarily in the southern portion of the parish, has
increased rainfall runoff and flooding. The area along the north shore of the lake, including portions of Slidell, Mandeville, Madisonville, and Lacombe, are also
subject to flooding from hurricane surges.

Approximately 30 percent of the state's population and 40 percent of the state's economy reside in the three affected parishes which have suffered great flooding
losses. Local interests have made substantial improvement to the existing flood control system but are unable to address the major flooding events that continue
to plague the Southeast Louisiana area. Flood damages since 1979 are in the billions of dollars. In the extreme rainfall event that occurred in May 1995, more
than 24 inches of rain fell into the basin in less than 24 hours. Damages from this one event were approximately $1.5 billion. The Federal expenditures for this
damage recovery are expected to exceed $500 million. The average annual benefits, all flood control, are $48,007,000.

Mississippi Valley Division New Orleans District Southeast Louisiana, Louisiana
(Urban Flood Control)
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FISCAL YEAR 2002: The requested amount will be applied as follows:

Jefferson Parish

Lands and Damages $ 52,000
Initiate:
Two Mile PH 1l 1,091,000
Soniat W Nap Lynette 1,998,000
Gardere PH I 5,220,000
Justice/Oil Co. 3,896,000
Elmwood at W Esp 660,000
Elmwood at Kawanee 730,000
Continue:
Soniat-W Nap - Vets 1,254,000
Two Mile PH I 690,000
Suburban @ I-10 2,678,000
Suburban PS #2 4,356,000
Complete:
Swift/Canal A 2,656,000
Suburban @ W Esp 442,000
Whitney Barataria 2,244,000
Elmwood P.S. #3 1,886,000
Surveys and Layouts 22,000
Planning, Engineering and Design 300,000
Supervision and Administration 1,500,000
Subtotal $31,675,000
Orleans Parish
Lands and Damages $ 20,000
Continue:
Dwyer Canal Discharge 500,000
Hollygrove PH | 2,464,000
Claiborne, Jena -- LA 4,480,000
Dwyer PS 2,000,000
Pritchard PS 1,144,000
Hollygrove PH I 7,048,000
Surveys and Layouts 77,000
Planning, Engineering and Design 1,000,000
Supervision and Administration 1,500,000
Subtotal $20,233,000
Total $51,908,000
Mississippi Valley Division New Orleans District

3 April 2001
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1986, the non-Federal
sponsor must comply with the requirements listed below:

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation
Construction and
and Replacement
Requirements of Local Cooperation Reimbursements Costs
Provide lands, easements, and rights-of-way, including borrow and $ 11,844,000 $
dredged material disposal areas.
Accomplish alterations to roads, pipelines, cables, wharves, oil wells, $ 28,029,000
and any other facilities necessary for construction of the project.
Bear 25 percent of the total project cost, to include the items listed $115,127,000
above and a cash contribution or equivalent work specifically undertaken
as an integral part of the project subsequent to the reports cited in
the authorizing language.
Bear all costs of operation, maintenance, repair, rehabilitation and
replacements of all features of the project 1,546,000
Total Non-Federal Cost $155,000,000 $1,546,000

STATUS OF LOCAL COOPERATION: The Project Cooperation Agreements between the Federal Government and Jefferson and Orleans Parishes were

executed on January 16, 1997, and January 23, 1997, respectively. The Project Cooperation Agreement for the authorized work in St. Tammany Parish is
currently unscheduled. Local interests have accomplished significant work compatible and integral to the project. Actual credit for equivalent work in lieu of cash
contributions will be given subject to technical evaluations and audit.

Mississippi Valley Division New Orleans District Southeast Louisiana, Louisiana
(Urban Flood Control)
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COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $450,000,000 is an increase of $51,000,000 from the latest estimate of
$399,000,000 presented to Congress (FY 2001). This change includes the following items:

Item Amount
Design Changes $ 51,000,000
Total $ 51,000,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: All environmental documentation associated with the work planned in Jefferson and Orleans Parishes
has been completed. The environmental documentation for work in St. Tammany Parish will be completed prior to initiation of construction.

OTHER INFORMATION: Funds to initiate engineering, design and construction were appropriated in Fiscal Year 1996. The total estimated cost for the work
described in the reports cited in the authorizing language is $537,000,000. Construction funds for St. Tammany Parish are not programmed for lack of an
approved Technical Report. The City of Slidell has indicated its intent to act as local sponsor for a project within the city limits. A Technical Report is being
prepared with completion scheduled for August 2001.

Mississippi Valley Division New Orleans District Southeast Louisiana, Louisiana
(Urban Flood Control)
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)
PROJECT: West Bank Vicinity, of New Orleans, LA (Hurricane Protection) (Continuing)
LOCATION: The project is located along the west bank of the Mississippi River in the Vicinity of New Orleans in Jefferson, Orleans and Plagquemines Parishes.

DESCRIPTION: The recommended plan consists of new and enlarged levees along the permitted alignment which generally extends from the St.
Charles/Jefferson Parish boundary line east along the existing Lake Cataouatche Levee to the Westwego/Bayou Segnette area, from the Westwego area along
the existing V-levee alignment to the vicinity of the old Estelle Pumping Station and along the existing Harvey Canal-Bayou Barataria Levee tieing into the floodwall
at the Cousins Pump Station, then from the pump station to the navigable sector floodgate complex which is to be constructed in the Harvey Canal near the
Cousins Pumping Station. Floodwalls will be used along the levee alignment mentioned above when tieing into pumping stations and when land constraints
dictate. The plan also provides for the construction of a navigable floodgate in the Harvey Canal just south of Lapalco Boulevard, and the construction of
floodwalls along the east bank of the Harvey Canal generally along Peters Road south of Lapalco Boulevard. The existing levees adjacent to Algiers and Hero
Canals will be raised, and the levee along the north bank of the Hero Canal will include a wave berm. Mitigation of significant environmental losses to bottomland
hardwood and cypress swamp will be accomplished by acquisition of 1,312 acres of high quality wooded lands including wetlands and implementation of
measures designed to primarily improve habitat quality. Deferred construction to address future changes in flood stages due to regional subsidence and sea level
rise is unprogrammed.

AUTHORIZATION: Water Resources Development Acts of 1986 and 1996.
REMAINING BENEFIT-REMAINING COST RATIO: 5.2 to 1 at 7 1/8 percent.
TOTAL BENEFIT-COST RATIO: 3.8 to 1 at 7 1/8 percent.

INITIAL BENEFIT-COST RATIO: 3.8 to 1 at 7 1/8 percent.

BASIS OF BENEFIT-COST RATIO: Benefits are from the latest available economic analysis provided in the West Bank - East of Harvey Canal Feasibility Report
approved in September 1994, updated to October 1998 price levels.

Mississippi Valley Division New Orleans District West Bank - Vicinity of New Orleans,
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SUMMARIZED FINANCIAL DATA

Estimated Federal Cost
Programmed Construction
Unprogrammed Construction

Estimated Non-Federal Cost
Programmed Construction
Cash Contribution $31,428,000
Other 71,634,000
Estimated Non-Federal Cost
Unprogrammed Construction
Cash Contribution $ 4,938,000
Other 0

$190,830,000
9,170,000

$103,062,000

$ 4,938,000

Total Estimated Programmed Construction Cost
Total Estimated Unprogrammed Construction Cost

Total Estimated Project Cost

Allocations to 30 September 2000
Conference Allowance for FY 2001
Allocations for FY 2001
Allocations through FY 2001
Allocation Requested for FY 2002

Programmed Balance to Complete After FY 2002
Unprogrammed Balance to Complete After FY 2002

1

$200,000,000

108,000,000

293,892,000
14,108,000
308,000,000

53,884,000
8,065,000
7,959,000

61,843,000

12,000,000

$116,987,000
$ 9,170,000

ACCUM PHYSICAL
PCT OF EST STATUS PCT COMPLETION
FED COST (1 Jan 2001) CMPL SCHEDULE
Westwego to Harvey 65 Being determined
West of Algiers Canal 0 Being determined
East of Algiers Canal 0 Being determined
Lake Cataouatche 0 Being determmed
Entire Project 23 Being determined’
PHYSICAL DATA
Westwego to Harvey Canal Area
Construct approximately 22 miles of levee and 2 miles of floodwall.
West of Algiers Canal Area
Construct approximately 11 miles of levee and 5 miles of
floodwalls.
Construct a sector floodgate in the Harvey Canal
Increase capacity of the Cousins Pumping Station
and the discharge channel by 1000 cfs.
31 East of Algiers Canal Area
37

Construct approximately 14 miles of levee and about Wile of
Floodwall.

Lake Cataouatche Area
Construct approximately 10 miles of levee and 2.5 miles of
floodwall.

Deferred construction to address future changes in flood stages due to regional subsidence and sea level rise is assumed to occur in 2021.

? Reflects $1,290,000 reduction assigned as savings and slippage, $1,200,000 reprogrammed to the project, and $16,000 rescinded in accordance with

the Consolidated Appropriations Act, 2001.

Mississippi Valley Division

New Orleans District
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JUSTIFICATION: The project area is generally bounded by the St. Charles/Jefferson Parish line to the west, the Mississippi River to north and east, and Barataria
Bay and Lake Salvador to the south. Tidal waters can be carried into the project area through Lakes Cataouatche, Salvador and Barataria Bay which connect to
the Gulf of Mexico through Barataria Bay, and into Bayou Segnette, Harvey Canal and Algiers Canal. Fresh water comes into the area from the Mississippi River
via the Harvey and Algiers Locks, direct rainfall, and pumpage from leveed areas.

Several hurricanes and tropical storms have passed through or near the project area, including the following major storms: the 1915 hurricane, the 1947
hurricane, and Hurricanes Flossy (1956), Hilda (1964), Betsy (1965), Carmen (1974), Babe (1977), Bob (1979), Danny (1985), Juan (1985), Andrew (1992), and
Frances (1998). Hurricane Flossy brought torrential rains and tidal flooding to the project area, with nearby areas recording 16.7 inches of rain in a 24-hour period.
Hurricane Hilda raised water levels at Barataria and Lafitte to 3.6 and 4.04 feet National Geodetic Vertical Datum, respectively. Hurricanes Betsy and Carmen also
caused flooding to some parts of the project area. Hurricane Juan, generally characteristic of a storm event of approximately 25 years, broke high water records
throughout the area, with stages in the Harvey Canal estimated to be the equivalent of a 60-year event. On the west bank, three local levees were breached and
several subdivisions were flooded by tidal inundation and the long duration of the high stages. Extensive flooding occurred west of the Harvey Canal. The total
precipitation from Hurricane Juan ranged from 8 to 12 inches over the project area. This storm clearly illustrated that the present local levee system is unable to
provide protection against a tidal surge. The quick action and massive flood fighting efforts by the West Jefferson Levee District, the Parish of Jefferson, the
National Guard, and thousands of volunteers prevented flooding of potentially catastrophic proportions. The project will provide Standard Project Hurricane (SPH)
(about a 500-year event) protection to approximately 77,908 acres of mostly urban land with a population of 201,000 (1990 census). The average annual benefits,
all flood control, are $71,199,000.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Westwego to Harvey Canal Area

Initiate:

New WEGO Pump Sta to Orleans Village 2" Lift $ 100,000

Reach 3 Structures (MTK/Ames/Oak Cove F/W) 1,000,000
Complete:

Estelle Pump Sta F/Q 629,000
Surveys and Layouts 30,000
Lands and Damages 10,000
Planning, Engineering and Design 200,000
Supervision and Administration 350,000

Subtotal $ 2,319,000
Mississippi Valley Division New Orleans District West Bank - Vicinity of New Orleans,

Louisiana (Hurricane Protection)
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West of Algiers Canal Area
Initiate:

Sector Gate (Harvey Canal) $3,000,000
Initiate and Complete:

Algiers Lock to Belle Chasse Hwy. W. 1% Lift 408,000
Continue:

Cousins P/S DischChannel/FW/Culvert 3,042,000

Cousins Pump Sta. Exp. & Front Prot 1,103,000
Surveys & Layouts 30,000
Lands and Damages 10,000
Planning, Engineering and Design 600,000
Supervision and Administration 637,000

Subtotal $8,830,000
East of Algiers Canal Area
Initiate and Complete:

Belle Chasse Hwy to Algiers Lk, E, 1% Lift $ 100,000
Complete:

Hero Lv/Belle Chasse Hwy E, 1°' Lift 190,000
Surveys & Layouts 5,000
Lands and Damages 5,000
Planning, Engineering and Design 30,000
Supervision and Administration 195,000

Subtotal $ 525,000
Lake Cataouatche Area
Initiate:

Lk Cataouatche P/S to Segnette St Park $ 110,000
Surveys & Layouts 5,000
Lands and Damages 11,000
Planning, Engineering and Design 50,000
Supervision and Administration 150,000

Subtotal $ 326,000
Total $ 12,000,000

New Orleans District West Bank - Vicinity of New Orleans,
Louisiana (Hurricane Protection)
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1986 (PL 99-662), the
non-Federal sponsor must comply with the requirements listed below:

Annual
Payments Operation,
During Maintenance,
Construction and
and Replacement
Reimbursements Costs
Requirements of Local Cooperation
Provide lands, easements, and rights-of-way, and borrow and excavated $ 25,409,000 $
material disposal areas.
Accomplish all alterations and relocations to utilities and facilities (other 12,427,000
than railroad bridges) necessary for construction of the project.
Pay 35 percent of the cost allocated to hurricane protection. Funds 70,164,000
provided by non-Federal interests for the interim hurricane protection may be
considered beneficial expenditures and may be credited as a part of the
non-Federal contribution of the project pursuant to the Water Resources
Development Act of 1986.
Bear all costs of operation, maintenance, repair, rehabilitation, and replacement 330,400
of all features of hurricane protection facilities.
Total Non-Federal Costs $108,000,000 $ 330,400

STATUS OF LOCAL COOPERATION: A Project Cooperation Agreement between the West Jefferson Levee District, previous local sponsor for the project, and
the Federal Government was executed on 18 December 1990. Subsequent Memorandum of Agreement between the Louisiana Department of Transportation and
Development (LADOTD) and the Federal Government, dated 16 May 1995, designated LADOTD as the project local sponsor. An amended Project Cooperation
Agreement between LADOTD and the Federal Government was required for the east and west of the Algiers Canal and Lake Cataouatche area. The amended
Project Cooperation Agreement (PCA) was executed 26 April 1999.

Local interests have accomplished engineering and design work and constructed numerous reaches of levee. Specifically, about $21,400,000 has been
recommended in tentative credit to local interests for work accomplished or to be accomplished, subsequent to project authorization. Actual credit for equivalent
work in lieu of cash contribution is given upon verification of engineering and design work and evaluation of the construction.

Mississippi Valley Division New Orleans District West Bank - Vicinity of New Orleans,
Louisiana (Hurricane Protection)
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COMPARISON OF FEDERAL COST ESTIMATE: The current Federal cost estimate of $200,000,000 is an increase of $1,000,000 from the latest estimate
($199,000,000) presented to Congress (FY 2001). This change includes the following item:

ltem Amount
Price Escalation on Construction Features $ 1,000,000
Total $ 1,000,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: The final Environmental Impact Statement Westwego Area was filed with the Environmental Protection
Agency on 23 October 1987. The Record of Decision (ROD) was signed 28 March 1989. Environmental Assessments to address refinements in project design
were prepared on 23 February 1990, June 1991, March 1992 and August 1993. A Finding of No Significant Impact (FONSI) was signed by the District
Commander in each assessment. The final Environmental Impact Statement for the east and west of the Algiers Canal area was filed with Environmental
Protection Agency on 30 September 1994. The ROD for East and West of Algiers Canal and Lake Cataouatche were signed on 28 September 1998.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design for the east and west of the Algiers Canal area were appropriated in Fiscal Year
1995, and funds to initiate construction were appropriated in Fiscal Year 1997. Funds to initiate preconstruction engineering and design for the Westwego Area
were appropriated in Fiscal Year 1988 and funds to initiate construction were appropriated in Fiscal Year 1990. Construction was initiated in March 1991. A post
authorization change report to expand the scope of this project to include the Lake Cataouatche area was approved in December 1996 and funds to initiate
construction were appropriated in FY 1999.

Mississippi Valley Division New Orleans District West Bank - Vicinity of New Orleans,
Louisiana (Hurricane Protection)
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APPROPRIATION TITLE: Construction, General - Local Protection (Flood Control)
PROJECT: Crookston, Minnesota (Continuing)

LOCATION: The city of Crookston is located on the Red Lake River in Polk County in northwestern Minnesota, about 25 miles east of the Minnesota - North
Dakota border and about 85 miles south of the Canadian border.

DESCRIPTION: The proposed project consists of two downstream high-flow channels, levees providing protection from the 100-year flood events for the
neighborhoods of Woods Addition, Thorndale and Riverside/Downtown, and flood plain management techniques for areas not protected by permanent levees. All
work is programmed.

AUTHORIZATION: Water Resources Development Act of 1999 (Public Law 106-53).

REMAINING BENEFIT-REMAINING COST RATIO: 2.1 to 1 at 6 7/8 percent.

TOTAL BENEFIT-COST RATIO: 1.5to 1 at 6 7/8 percent.

INITIAL BENEFIT-COST RATIO: 1.6to 1 at 6 7/8 percent (FY 2001).

BASIS OF BENEFIT-COST RATIO: Benefits are from the Feasibility Report and Environmental Assessment for Local Flood Control, Crookston, Minnesota dated
June 1997 at October 1996 price levels.

ACCUM PHYSICAL
PCT OF EST STATUS PCT COMPLETION
SUMMARIZED FINANCIAL DATA FED COST (1 Jan 2001) CMPL SCHEDULE
Estimated Federal Cost $7,020,000 Entire Project 11 Being determined
Estimated Non-Federal Cost 3,780,000
Cash Contribution $1,005,000 PHYSICAL DATA
Other 2,775,000
Total Estimated Project Cost $10,800,000 Permanent Levees 1.5 miles
Channel Cutoffs 2
Allocations to 30 September 2000 870,000 Road Raise 1
Conference Amount for FY 2001 1,000,000
Allocation for FY 2001 838,0001
Allocations through FY 2001 1,708,000 24

! Reflects $160,000 reduction assigned as savings and slippage and $2,000 rescinded in accordance with the Consolidated Appropriations Act, 2001.

Mississippi Valley Division St. Paul District Crookston, Minnesota
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SUMMARIZED FINANCIAL DATA (Continued) ACCUM

PCT OF EST
FED COST
Allocation Requested for FY 2002 2,000,000 53
Programmed Balance to Complete after FY 2002 3,312,000
Unprogrammed Balance to Complete after FY 2002 0

JUSTIFICATION: About 800 Crookston residences are located in flood prone areas of the city. The 1950 flood inundated most of the flood prone properties.
However, for subsequent floods in 1965, 1969, and 1979, the city of Crookston had erected levees that together with emergency flood fights prevented major
damages to the flood prone residential areas. The local levees at Crookston were not constructed to permanent levee standards, and considerable deterioration
has occurred since construction. There are six separable flood prone reaches in Crookston, and each reach is protected by a local levee, now in unreliable
condition. The risk of failure of these levees during a large flood could cause catastrophic damages. The flood of April 1997 was the maximum flood of record,
requiring a massive emergency flood fight to limit flood damages and prevent loss of life. It is expected that a 100-year flood event would result in damage in
Crookston that would exceed $15 million. The average annual benefits, all for flood control, are $1,118,000.

FISCAL YEAR 2002: The requested amount of $2,000,000 will be applied as follows:

Complete Stage 1 Construction $ 500,000
Initiate Stage 2 Construction 1,160,000
Real Estate Activities 40,000
Planning, Engineering and Design 150,000
Supervision and Administration 150,000
Total $2,000,000
Mississippi Valley Division St. Paul District Crookston, Minnesota
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1986, the non-Federal
sponsors must comply with the requirements listed below:

Annual Operation,

Payments During Maintenance, Repair,
Construction and Rehabilitation, and
Requirements of Local Cooperation Reimbursements Replacement Costs
Provide lands, easements, and rights-of-way, and borrow and excavated or
dredged material disposal areas. $2,475,000 $ 0
Modify or relocate utilities, roads, bridges (except railroad bridges), and
other facilities, where necessary for the construction of the project. 300,000
Pay 5 percent of the costs allocated to flood control, and bear all costs of
operation, maintenance, repair, rehabilitation, and replacement of flood
control facilities. 1,005,000 28,700
Total Non-Federal Costs $3,780,000 $28,700

The non-Federal sponsor has also agreed to make all required payments concurrently with project construction.

STATUS OF LOCAL COOPERATION: The city of Crookston is the local sponsor for this project. A Project Cooperation Agreement (PCA) for construction has
been coordinated with the city and they are in agreement with its terms and conditions. The PCA was executed in March 2001. The city has instituted a special
services district property tax to pay for this flood control project. In addition, the city has assembled a package of financial support from several state and local
agencies.

COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $7,020,000 is an increase of $1,665,000 over the latest estimate
($5,355,000) presented to Congress (FY 1999). This change includes the following items:

Item Amount
Price Escalation on Construction Features $ 540,000
Post Contract Award and other Estimating Adjustments 1,125,000
Total $1,665,000
Mississippi Valley Division St. Paul District Crookston, Minnesota
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STATUS OF ENVIRONMENTAL IMPACT STATEMENT: An Environmental Assessment was prepared in conjunction with the Feasibility Report. The
environmental review process indicates that the proposed action does not constitute a major Federal action significantly affecting the environment. A Finding of
No Significant Impact (FONSI) was signed 18 June 1997.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in FY 1997. Funds to initiate construction for Stage 1 were
appropriated in FY 2001.

Mississippi Valley Division St. Paul District Crookston, Minnesota
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APPROPRIATION TITLE: Construction, General — Local Protection (Flood Control)
PROJECT: Cape Girardeau — Jackson, Missouri (Continuing)

LOCATION: The project is located in Cape Girardeau County, Missouri, along the right bank of the Mississippi River between river miles 50 and 55 above the
Ohio River.

DESCRIPTION: The project includes a 157 acre dry detention reservoir; approximately 1 mile of channel improvements on Cape La Croix Creek and 2 miles of
channel improvements on Walker Branch, 8 bridge replacements; recreational trails and facilities and a sewer line replacing authorized sewage lagoon levee.
Unprogrammed work consists of the non-structural flood control features, which are not economically justified.

AUTHORIZATION: Water Resources Development Act of 1986 modified by Title Ill, Section 301 of the Water Resources Development Act of 1996.
REMAINING BENEFIT-REMAINING COST RATIO: 2.3 to 1 at 8 5/8 percent.

TOTAL BENEFIT-COST RATIO: 1.6 to 1 at 8 5/8 percent.

INITIAL BENEFIT-COST RATIO: 1.6 to 1 at 8 5/8 percent (FY 1990).

BASIS OF BENEFIT-COST RATIO: The document which provides basis for benefits is the Cape Girardeau-Jackson Metropolitan Area, Missouri — Post
Authorization Change — Supportive Economic Analysis — March 1994 at 1993 price levels.

Mississippi Valley Division St. Louis District Cape Girardeau-Jackson, Missouri
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SUMMARIZED FINANCIAL DATA

Estimated Federal Cost
Programmed Construction
Unprogrammed Construction

Estimated Non-Federal Cost
Programmed Construction
Cash Contributions $2,766,000
Other Costs 10,141,000

Unprogrammed Construction
Cash Contributions 0
Other Costs $ 988,000

Total Estimated Programmed Construction Cost
Total Estimated Unprogrammed Construction Cost
Total Estimated Project Cost

Allocations to 30 September 2000

Conference Allowance for FY 2001

Allocation for FY 2001

Allocations through FY 2001

Allocation Requested for FY 2002

Programmed Balance to Complete After FY 2002

Unprogrammed Balance to Complete After FY 2002

$37,128,000
$ 34,238,000
2,890,000

13,895,000
12,907,000

988,000

$47,145,000
3,878,000
$51,023,000

$30,352,000

2,350,000
2,169,000 2

32,521,000

1,717,000

0

$ 2,890,000

STATUS
(1 Jan 2001)

Entire Project

Channels:
Dams:
Bridges:
Levees:

Recreation:

ACCUM PCT OF
EST FED COST

88
92

For programmed work only; remaining work is unprogrammed pending a decision to construct these features.
Reflects $376,000 reduction assigned as savings and slippage, $200,000 reprogrammed to the project, and $5,000 rescinded from the project in accordance

with the Consolidated Appropriations Act, 2001.
Mississippi Valley Division

St. Louis District

3 April 2001

PHYSICAL
COMPLETION
SCHEDULE

PCT
CMPL

90 !

September 2002

PHYSICAL DATA

3 miles

1 Dry Detention Reservoir

8

Sewer line replaces authorized
lagoon levee

Trails, camping area, ballfields,
sanitary Facilities,
miscellaneous.

Cape Girardeau-Jackson, Missouri
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JUSTIFICATION: The Cape Girardeau — Jackson project area, population 42,000 contains approximately 210 square miles of rural, urban, and developing lands,
including 22 square miles previously under study in the Cape La Croix Creek watershed and 5 square miles previously under study in the Little River Diversion
Channel study. Gently rolling hill land divided into small watersheds characterizes the study area. It also includes significant flood plain area bordering the
Mississippi River and the Little River Diversion Channel. The principal flooding problem within this watershed is flash flooding along Cape La Croix Creek and its
tributaries. The type of property subject to flooding encompasses a full range of industrial, commercial and residential usage, as well as some agricultural usage.

In May 1986, the flood of record occurred when approximately 10 to 13 inches of rain fell over the basin causing an estimated $50,000,000 flood damage loss.
Several floods have occurred previously, most notably in May 1973 and March 1977. These floods were caused by recorded rainfall of approximately 9 and 7
inches, respectively. Average annual benefits are as follows:

Annual Benefits Amount
Flood Control $3,714,000
Recreation 236,000
Total $3,950,000

FISCAL YEAR 2002: The requested amount will be applied as follows:

Complete: Lands and Damages 48,000
Detention Reservoir 1,096,000
Recreation Facilities 203,000
Planning, Engineering and Design 172,000
Supervision and Administration 198,000
Total $1,717,000
Mississippi Valley Division St. Louis District Cape Girardeau-Jackson, Missouri
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NON-FEDERAL COST: In accordance with the cost sharing and financing concepts reflected in the Water Resources Development Act of 1986, the non-Federal
sponsor must comply with the requirements listed below:

Annual
Operation,
Maintenance,
Payments Repair,
During Rehabilitation,
Construction and
And Replacement
Requirements of Local Cooperation Reimbursements Costs
Provide lands easements, rights-of-way, and borrow and excavated or dredged material disposal areas. $ 6,187,000 $
Modify or relocate utilities, roads, bridges (except railroad bridges) and other facilities where necessary 3,235,000
for the construction of the project.
Pay one half of the separable costs allocated to recreation (except recreational navigation) and bear 1,495,000 20,000
all costs of operation, maintenance, repair, rehabilitation and replacement of recreation facilities.
Pay all costs for approved compatible work associated with the project which will be credited toward the 212,000
Non-Federal share of project costs.
Pay 6.2 percent of the costs allocated to flood control and bear all costs of operation, maintenance, 2,766,000 127,000
repair, rehabilitation and replacement of flood control facilities.
Total Non-Federal Costs $13,895,000 $ 147,000

STATUS OF LOCAL COOPERATION: The Project Cooperation Agreement with the City of Cape Girardeau, Missouri was executed on 31 May 1990. The current
non-federal cost estimate is $13,895,000, which includes a cash contribution of $2,766,000. The specific non-federal cost estimate is not noted in the Local
Cooperation Agreement dated 25 May 1990 or in the Modification Agreement dated 27 October 1992. The modification agreement indicates a cash contribution of
$2,168,000. The non-federal sponsor continues to be financially capable and willing to contribute their share of the project, including increased non-federal
amounts. The non-federal sponsor has met all previous financial obligations on this project and is regarded to have a reasonable and implementable plan for
meeting future financial commitments.

Mississippi Valley Division St. Louis District Cape Girardeau-Jackson, Missouri
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COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $37,128,000 is an increase of $434,000 from the latest estimate
($36,694,000) presented to Congress (FY 2001). This change includes the following items:

Item Amount
Price Escalation on Construction Features $-200,000
Post Contract Award and Other Estimating Adjustments 634,000

(including contingency adjustments)
Total $434,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT AND COMPLIANCE WITH CLEAN WATER ACT: The Survey Report dated December 1983 contained
an Environmental Assessment and Finding of No Significant Impact signed by the St. Louis District Commander. During preparation of the General Design
Memorandum, the recommended plan was again examined and the conclusion that the project will have no significant adverse environmental impact was upheld.
The survey report also contained an evaluation under Section 404 (b) (1) of the Clean Water Act. Full compliance with the requirements of Sections 401 and 404
of the Clean Water Act was accomplished on 4 May 1990.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in Fiscal Year 1987 and funds to initiate construction were
appropriated in Fiscal Year 1990.

The project was modified by the Water Resources Development Act of 1996, which authorized the Secretary to exceed the maximum cost limits established by
Section 902 of the Water Resources Development Act of 1996. Award of the Detention Reservoir would have exceeded the 902 limit.

The Missouri Eastern District Court of Appeals has ruled that the City of Cape Girardeau, local sponsor of the project, does have the legal right to condemn
property needed for the dry detention reservoir construction, which is outside the City limits. Remaining tracts needed for the dry detention reservoir have been
acquired using Federal condemnation procedures.

The project requires no mitigation.

Mississippi Valley Division St. Louis District Cape Girardeau-Jackson, Missouri
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APPROPRIATION TITLE: Construction, General — Local Protection (Flood Control)
PROJECT: Meramec River Basin, Valley Park Levee, Missouri (Continuing)

LOCATION: The project is located in St. Louis County, Missouri, adjacent to the left bank of the Meramec River between miles 20.7 and 22.1 above the
confluence with the Mississippi River.

DESCRIPTION: The project provides for construction of 3.2 miles of levee with 3 feet of freeboard above the 100-year flood profile. Six gravity drains and three
closure structures will be constructed. Interior drainage facilities consist of five ponding areas. Thirty-three relief wells will be required for underseepage control.
Recreational features consist of 2 softball fields, 1 football/soccer field, 1 multi-use court, 15 picnic tables, 2 playgrounds, 1 comfort station, parking facilities, and
2.3 miles of trails. All work is programmed.

AUTHORIZATION: Public Law 97-128, Section 2(h) and the Water Resources Development Acts of 1986 and 1999.

REMAINING BENEFIT-REMAINING COST RATIO: 2.7 to 1 at 8 7/8 percent.

TOTAL BENEFIT-COST RATIO: .9 to 1 at 8 7/8 percent.

INITIAL BENEFIT-COST RATIO: 1.1to 1 at 8 7/8 percent (FY 1991).

BASIS OF BENEFIT-COST RATIO: Benefits are based on a Post-Authorization Change Report dated 6 August 1999 at October 1999 price levels.

PHYSICAL
STATUS PCT COMPLETION
SUMMARIZED FINANCIAL DATA (1 Jan 2001) CMPL SCHEDULE
Estimated Federal Cost $29,056,000 Entire Project 50 Being determined
Estimated Non-Federal Cost 9,787,000
Cash Contribution $3,285,000' PHYSICAL DATA
Other Costs 6,502,000 Levee: 3.2 miles
Gravity Drains: 6
Total Estimated Project Cost $38,843,000 Closure Structures: 3
Ponding Areas: 5
Relief Wells: 33
Recreational Features: Various
"Includes Flood Control Contribution of $3,133,000 and Recreation Contribution of $152,000.
Mississippi Valley Division St. Louis District Meramec River Basin,

Valley Park Levee, Missouri
3 April 2001 185



SUMMARIZED FINANCIAL DATA (Continued) ACCUM PCT OF

Allocations to 30 September 2000 $16,920,000
Conference Allowance for FY 2001 3,000,000
Allocation for FY 2001 1,659,000
Allocations through FY 2001 18,579,000
Allocation Requested for FY 2002 1,200,000
Programmed Balance to Complete After FY 2002 $9,277,000
Unprogrammed Balance to Complete After FY 2002 0

EST FED COST

64
68

! Reflects $480,000 reduction assigned as savings and slippage; $855,000 reprogrammed from the project; and $6,000 rescinded from the project in accordance

with the Consolidated Appropriations Act, 2001.

JUSTIFICATION: The city of Valley Park, Missouri, has experienced severe flooding from the Meramec River nine times since the early 1900’s. The flood of
record occurred in December 1982 and caused an estimated $21,624,000 in damages to 108 residential structures and 142 business establishments. This flood
had a recurrence interval of approximately once in 70 years. The recommended project will provide 100-year protection to 499 residences and 168 non-residential
structures. In order to finance the non-Federal portion of project costs, city officials have instituted a number of innovative techniques including solicitation for the
donation of right-of-way required for construction and establishment of a Tax Increment Financing (TIF) District. City residents strongly support the project as
demonstrated by attendance at rallies, signs posted in yards and at businesses, and participation in letter-writing campaigns. There are no significant adverse

environmental impacts associated with the project. Average annual benefits are as follows:
Annual Benefits

Flood Damage Reduction
Recreation

Total
FISCAL YEAR 2002: The requested amount will be applied as follows:
Initiate: Levee Item IVB
Complete: Closure Structure ltem IVA
BNSF Work at Iltem IVA
Planning, Engineering, and Design
Supervision and Administration

Total

Mississippi Valley Division St. Louis District

3 April 2001

Amount

$2,163,900
279,600

$2,443,500

$ 750,000
50,000
25,000

275,000
100,000

$1,200,000

Meramec River Basin,
Valley Park Levee, Missouri
186



NON-FEDERAL COST: In accordance with the cost-sharing and financing concepts contained in the Water Resources Development Act of 1986, the non-Federal

sponsor must comply with the requirements listed below.

Payments
During
Construction
And
Requirements of Local Cooperation Reimbursements
Provide lands, easements, and rights-of-way. $4,145,000

Modify or relocate utilities, roads, bridges (except railroad bridges), and other facilities 2,357,000
where necessary for the construction of the project.

Pay one-half of the separable costs allocated to recreation and bear all costs of operation, 152,000
maintenance, repair, rehabilitation, and replacement of recreation facilities.

Pay 8.1 percent of the costs allocated to flood control to bring the total non-Federal share of flood control costs to 3,133,000
25 percent and bear all costs of operation, maintenance, repair, rehabilitation, and replacement of the project.

Total Non-Federal Costs $9,787,000

Annual
Operation,
Maintenance,
Repair,
Rehabilitation,
and
Replacement
Costs

$

60,000

$60,000

STATUS OF LOCAL COOPERATION: A Local Cooperation Agreement (LCA) was executed by the City of Valley Park and the Corps of Engineers on 12 August
1992, and an amendment was executed on 23 September 1997 to incorporate administrative language since the initial LCA. Valley Park is funding their lands,
relocations, and cash contributions with Tax Increment Financing revenues and general city tax revenues as needed. Operation and maintenance costs will be
funded by the city’s sales tax, including a ¥ent tax for stormwater, a #ent tax for capital improvements, and, if needed, a 1 cent tax for general purposes.

Mississippi Valley Division St. Louis District

3 April 2001

Meramec River Basin,
Valley Park Levee, Missouri
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COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $29,056,000 is a decrease of $176,000 from the latest estimate
($29,232,000) presented to Congress (FY 2001). This change includes the following item:

ltem Amount
Price Escalation on Construction Features $-176,000
Total $ -176,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: During preparation of the Plan Formulation Report and General Design Memorandum, Main Report, and
Environmental Assessment, it was determined that implementation of the recommended plan would not have significant adverse effects on the quality of the
human environment. A Finding of No Significant Impact was signed by the District Commander on 9 March 1987.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in FY 1983, and funds to initiate construction were
appropriated in FY 1991. The project was modified by the Water Resources Development Act of 1999, which authorizes the Secretary to construct the project at
maximum Federal expenditure of $35,000,000, if the Secretary determines that the project as modified is technically sound, environmentally acceptable, and
economically justified.

The project requires no mitigation.

Mississippi Valley Division St. Louis District Meramec River Basin,
Valley Park Levee, Missouri
3 April 2001 188
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APPROPRIATION TITLE: Construction, General — Local Protection (Flood Control)
PROJECT: Ste. Genevieve, Missouri (Continuing)

LOCATION: The project is located in Ste. Genevieve County, Missouri, adjacent to the west bank of the Mississippi River between miles 121 and 125 above the
confluence of the Ohio River.

DESCRIPTION: The project includes four parts. Part 1, consists of a 3.5 mile long levee that provides Urban Design Flood protection from Mississippi River
flooding; a gravity drain pump facility with a 575 cubic feet per second capacity from three electric-powered pumps; a 505 acre ponding area; interior drainage
ditching and grading; two closure structures, road, railroad and utility relocations; 20 relief wells; tree screens; an environmental mitigation area; and other
features. Part 2 includes channel widening and one small levee along North Gabouri Creek; Part 3 is channel widening and one small levee along South Gabouri
Creek; and Part 4 is recreation facilities such as picnic areas and trails on flood control lands along the tributary improvements and the levee. All work is
programmed

AUTHORIZATION: The Water Resources Development Act of 1986 (Public Law 99-662).

REMAINING BENEFIT-REMAINING COST RATIO: 1.0 to 1 at 8-1/4 percent.

TOTAL BENEFIT-COST RATIO: 1.0 to 1 at 8-1/4 percent.

INITIAL BENEFIT-COST RATIO: 1.0 to 1 at 8-1/4 percent (FY 1995).

BASIS OF BENEFIT-COST RATIO: Benefits are based on the authorizing language, which states “...Congress finds that, in view of the historic preservation
benefits resulting from the project, the overall benefits of the project exceed the costs of the project.”

Mississippi Valley Division St. Louis District Ste. Genevieve, Missouri

3 April 2001
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SUMMARIZED FINANCIAL DATA

Estimated Federal Cost
Estimated Non-Federal Cost
Cash Contributions
Other Costs
Total Estimated Project

Allocations to 30 September 2000
Conference Allowance for FY 2001

Allocation for FY 2001
Allocations through FY 2001

Allocation Requested for FY 2002
Programmed Balance to Complete After FY 2002
Unprogrammed Balance to Complete After FY 2002

$

$34,710,000
13,236,000

$47,946,000

26,114,000
6,000,000
3,484,000

29,598,000

850,000
$ 4,262,000

0

ACCUM
PCT OF EST
FED COST

85
88

STATUS PCT

(1 Jan 2001) CMPL
Part 1 98
Part 2-4 0
Entire Project 94

PHYSICAL
COMPLETION
SCHEDULE

Sep 2002
Being determined
Being determined

PHYSICAL DATA

Part 1
Road Relocations:
Railroad Relocations:
Utility Relocations:
Levee:

Gravity Drain:
Closure Structures:
Pump Station:
Ponding Area:
Relief Wells:

Part 2 (North Gabouri Creek)
Channel Widening:
Bridge Relocations:

Part 3 (South Gabouri Creek)
Channel Widening:
Bridge Removal:

Low Water Cross
New Bridges
Small Levee:

Part 4 (Recreation)
Hiking/Biking Trails:
Exercise Trail:

Picnic Tables:
Softball Fields:

2 locations
2 locations
4 locations
3.5 miles

1

2

575 cfs
505 acres
20

0.62 miles
2

1.23 miles
1
1
2
0.28 miles

5.05 miles
1 mile

18

2

" Includes $149,000 Part 2 cash contribution less $140,000 Part 2 Federal payment, $211,000 Part 3 cash contribution and $108,000 non-Federal payment for

recreation.

? Reflects $960,000 reduction assigned as Savings and Slippage, $1,544,000 reprogrammed from the project, and $12,000 rescinded in accordance with the

Consolidated Appropriations Act, 2001.

Mississippi Valley Division

St. Louis District

3 April 2001

Ste. Genevieve, Missouri
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JUSTIFICATION: Ste. Genevieve was founded on the west bank of the Mississippi River by French colonists. The earliest firm documentation of the settlement is
a census taken in 1752, although some estimates place the founding as early as 1723. Over a period of years after the flood of 1785, the town was gradually
moved from its original location to higher ground at its present location. In 1960 the Secretary of Interior designated a major part of the city and the agricultural
fields between the town and the river a national Historic Landmark District. Ste. Genevieve was in the first group of six landmark districts so designated, a group
that included Williamsburg, Virginia; Charleston, South Carolina; and Old Deerfield, Massachusetts. Ste. Genevieve is significant and unique because it has been
occupied continuously since it was settled and because many of its earliest French colonial buildings were not destroyed during the intervening years. One fourth
of all of North America’s French colonial buildings are located in Ste. Genevieve. Ste. Genevieve contains the only collection of French colonial houses anywhere
on the continent. Its many old residences, its archives and traditions, and its historical continuity make it a living memorial to the settlement and development of
America. Most of the National Historic Landmark District was subject to flooding. The town had no Federally constructed flood protection, although agricultural
areas directly across the Mississippi River and up and downstream from Ste. Genevieve are protected by Federally constructed levees. The community suffered
major Mississippi River floods in 1973, 1979, 1982,1983, 1986, 1990, 1993 and 1995. The 1973 flood caused an estimated $3,000,000 in damages in Ste.
Genevieve. Damages from the 1982 flood were estimated by local officials to be $2,400,000. The 1993 flood reached a stage equal to the theoretical 500-year
flood in Ste. Genevieve, more than 22 feet above flood stage. Most of the historic buildings were saved by a monumental flood fight effort. According to
community officials, bills received from the flood fight totaled $2,000,000; not including donated materials and volunteer time. Volunteers came from all over the
United States to fight the flood. This figure does not include flood damages or post-flood recovery. The 1995 flood was the second highest flood on record in Ste.
Genevieve. Other Mississippi River floods occurred in Ste. Genevieve more frequently than the major floods and the community frequently prepared for flood

fights. The town is also damaged by flooding along North and South Gabouri Creeks due to local rainfall, but the number of buildings flooded by the creeks is small
compared to those flooded by the Mississippi River. As stated in the authorizing language, average annual benefits are equal to average annual costs due to
historic preservation benefits.

FISCAL YEAR 2002: The requested amount will be applied as follows:

Complete: Relief Wells $ 400,000
Levee/Ditching/Grading 50,000
Planning, Engineering, and Design 350,000
Supervision and Administration 50,000
Total $850,000
Mississippi Valley Division St. Louis District Ste. Genevieve, Missouri

3 April 2001
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NON-FEDERAL COST: In accordance with the cost-sharing and financing concepts contained in the Water Resources Development Act of 1986, the non-Federal
sponsor must comply with the requirements listed below:

Annual
Operations,
Maintenance,
Repair,
Payments Rehabilitation,
During and
Construction and Replacement
Requirements of Local Cooperation Reimbursements Costs
Provide lands, easements, and rights-of-way. $ 3,299,000 $
Modify or relocate utilities, roads, bridges (except railroad bridges), and other facilities 4,941,000
where necessary for the construction of the project
Pay one-half of the separable costs allocated to recreation and bear all costs of 108,000 2,000
operation, maintenance, repair, rehabilitation, and replacement of recreation facilities.
Pay 10.2 percent of the costs allocated to flood control to bring the total non-Federal share of 4,888,000 133,000
flood control costs to 25 percent and bear all costs of operation, maintenance, repair,
rehabilitation and replacement of flood control facilities.
Total Non-Federal Costs $ 13,236,000 $ 135,000

STATUS OF LOCAL COOPERATION: The project sponsor is the Ste. Genevieve Joint Levee Commission, which is composed of members from the City of Ste.
Genevieve, Ste. Genevieve County Levee District Number 2, and Ste. Genevieve County Levee District Number 3. The City assembled the financing to cover the
first cost of Part 1 of the project, and possibly Parts 2, 3 and 4 depending on how they may be redesigned in the future. This financing consists of a city sales tax
passed in November 1994 that generates about $240,000 per year and does not expire until the project is completed, a grant of $5,500,000 from the National Park
Service through the National Trust for Historic Preservation, and a $5,050,000 Community Development Block Grant from the State of Missouri. The commission
will purchase the lands required for the project through the powers of Levee Districts 2 and 3, will use the Federal Power of eminent domain, and will operate and
maintain the project by using Levee District 3's power to impose property taxes for operating and maintaining flood protection works. The Project Cooperation
Agreement was executed on 8 August 1995.

Mississippi Valley Division St. Louis District Ste. Genevieve, Missouri

3 April 2001 193



COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $34,710,000 is an increase of $178,000 from the latest estimate
($34,532,000) presented to Congress (FY 2001). This change includes the following item:

ltem Amount
Price Escalation on Construction Features $ 178,000
Total $ 178,000

STATUS OF ENVIRONMENTAL IMPACT STATEMENT: An Environmental Impact Statement was completed as part of the Feasibility Report in June 1984. An
Environmental Assessment with a Finding of No Significant Impact was signed by the District Commander on 30 January 1995.

OTHER INFORMATION: Funds to initiate preconstruction engineering and design were appropriated in Fiscal Year 1990 and funds to initiate construction were
appropriated in Fiscal Year 1995. A portion of a levee access road was constructed in Fiscal Year 1995.

The Phase 1 levee project requires environmental mitigation due to adverse impacts on 11.2 acres classified as “waters of the United States.” A 28.4 acre wetland

mitigation area is included in Part 1 of the project. Estimated fish and wildlife mitigation costs are $146,000.

Mississippi Valley Division St. Louis District Ste. Genevieve, Missouri

3 April 2001
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Mississippi Valley Division

St. Louis District Ste. Genevieve, Missouri
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